



Meeting Agenda

Date & Time: 10/19/2026 | 10:00AM

Location: SLDMWA Boardroom

Operation, Maintenance, & Replacement (OM&R) Technical Committee Meeting

842 6th Street, Los Banos

Public Participation Information

Join Zoom Webinar -

<https://us02web.zoom.us/j/86950809298?pwd=28ibR1Jlb0WCN17mKbDOuVv51G8kHL.1>

NOTE: Any member of the public may address the OM&R Technical Committee concerning any item on the agenda before or during consideration of that item.

NOTE FURTHER: Meeting materials have been made available to the public on the San Luis & Delta-Mendota Water Authority's website, <https://www.sldmwa.org>, and at the Los Banos Administrative Office, 842 6th Street, Los Banos, CA 93635.

Agenda

Item	Topic	Lead
------	-------	------

- | | | |
|----|---|--|
| 1. | Call to Order/Roll Call | |
| 2. | OM&R Technical Committee to Consider Additions or Corrections to the Agenda of Items for the OM&R Technical Meeting, as Authorized by Government Code Section 54950 <i>et seq.</i> | |
| 3. | Opportunity for Public Comment – Any member of the public may address the OM&R Technical Committee concerning any matter not on the agenda, but within the Committee's jurisdiction. Public comment is limited to no more than three minutes per person. For good cause, the Chair of the OM&R Technical Committee may waive this limitation. | |

ACTION ITEMS

- | | | |
|----|--|---|
| 4. | Approval of October 27, 2025 Meeting Minutes, and May 4, 2026 Projects Tour Meeting Minutes | |
| 5. | Recommendation to Finance & Administration Committee Regarding the Proposed Fiscal Year 2028 OM&R Budget, including Routine OM&R and Extraordinary OM&R/Capital Improvement Budgets | Lee,
McNeil,
Barajas,
Petersen |

REPORT ITEMS

- | | | |
|----|---|--------|
| 6. | Review of Status of Current OM&R Projects | McNeil |
|----|---|--------|

7. Review of Capital Improvement Projects Special Funding Sources McNeil
8. Review of Status of Preventive Maintenance Program for the Jones Lee
Pumping Plant, Intertie Pumping Plant, O'Neill Pumping/Generating Plant,
and Delta-Mendota Canal
9. Review of Action Items from Meeting
10. Confirm Date, Time, and Location for Next Meeting if Necessary
11. Reports Pursuant to Government Code Section 54954.2(a)(3)
12. ADJOURNMENT

Persons with a disability may request disability-related modification or accommodation by contacting Cheri Worthy or Sandi Ginda at the San Luis & Delta-Mendota Water Authority Office, 842 6th Street, P.O. Box 2157, Los Banos, California, via telephone at (209) 826-9696, or via email at cheri.worthy@sldmwa.org. Requests should be made as far in advance as possible before the meeting date, preferably 3 days in advance of regular meetings or 1 day in advance of special meetings/workshops.

This agenda has been prepared as required by the applicable laws of the State of California, including but not limited to, Government Code Section 54950 et seq. and has not been prepared with a view to informing an investment decision in any of the Authority's bonds, notes or other obligations. Any projections, plans or other forward-looking statements included in the information in this agenda are subject to a variety of uncertainties that could cause any actual plans or results to differ materially from any such statement. The information herein is not intended to be used by investors or potential investors in considering the purchase or sale of the Authority's bonds, notes or other obligations and investors and potential investors should rely only on information filed by the Authority on the Municipal Securities Rulemaking Board's Electronic Municipal Market Access System for municipal securities disclosures, maintained on the World Wide Web at <https://emma.msrb.org/>.



Meeting Minutes

Date & Time: 10/27/2025, 10:00 a.m.

Location: SLDMWA Boardroom

842 6th Street, Los Banos

San Luis & Delta-Mendota Water Authority Operations, Maintenance, & Replacement Technical Committee Regular Meeting Minutes

OM&R Technical Committee Members Present

Exchange Contractors:

Chris White, Chair/Member
Jarrett Martin, Alternate

Friant Water Users Authority:

Chris Hickernell, Member

Lower DMC Area:

Patrick McGowan, Alternate

Mendota Pool Area:

Danny Wade, Member

San Felipe Area:

Absent

San Luis Canal Area:

Kelly Vandergon, Alternate

SLDMWA Technical Staff:

Bob Martin, Member
Jaime McNeil, Alternate

Upper DMC Area:

Bobby Pierce, Member

Paul Stearns, Alternate

USBR Representative:

Issac Lee, Alternate

Authority Representatives Present

Federico Barajas, Executive Director

Pablo Arroyave, Chief Operating Officer

Scott Petersen, Water Policy Director (ZOOM)

Rebecca Harms, Deputy General Counsel

Chauncey Lee, O&M Manager

Ray Tarka, Director of Finance

Brandon Soares, Civil Maintenance

Superintendent

Jim Lenhardt, Electrical Project Specialist

Stewart Davis, IT Officer

Agenda

Item	Topic	Lead
1.	Call to Order/Roll Call – The meeting was called to order at approximately 10:00 a.m. by Chair Chris White and roll was called.	
2	Additions or Corrections to the Agenda of Items, as authorized by Government Code Section 54950 et seq. – No corrections.	
3.	Opportunity for Public Comment – No public comment.	
4.	Committee to Consider Approval of October 21, 2024 and June 16, 2025 O&M Technical Committee Meeting Minutes – A motion for approval of the October 21, 2024 meeting minutes and the June 16, 2025 meeting minutes was made by Member Pierce and seconded by Member Hickernell. The motion carried unanimously. Vote: Ayes – White, Hickernell, McGowan, Wade, Vandergon, Martin, Pierce, Lee; Nays – 0; Abstentions – 0.	
5.	Committee to Consider Recommendation to the Finance & Administration Committee Regarding the Proposed Fiscal Year 2027 OM&R Budget, including Routine OM&R and Extraordinary	Martin, Lee, & McNeil

OM&R/Capital Improvement Budgets – Member Bob Martin introduced the item, and then introduced O&M Manager Chauncey Lee who reviewed the memo, packet items, and increases in RO&M line items. Lee reported that salary related figures included in this packet are preliminary 3.5% increase place-holder figures and are subject to change. Martin provided additional information. Alternate Member Jaime McNeil reviewed the EO&M Projects and the Capital Improvement Projects. Civil Maintenance Superintendent Brandon Soares provided a brief report on vehicle replacement. Executive Director Federico Barajas and staff provided additional information and responded to Committee questions.

A motion to approve recommending the Proposed Fiscal Year 2027 OM&R Budget, including Routine OM&R and Extraordinary OM&R/Capital Improvement Budgets to the Finance & Administration Committee was made by Member Chris Hickernell and seconded by Alternate Member Kelly Vandergon. The motion carried unanimously. Vote: Ayes – White, Hickernell, McGowan, Wade, Vandergon, Martin, Pierce, Lee; Nays – 0; Abstentions – 0.

6. **Review of Status of Current OM&R Projects** – Member Jaime McNeil provided a brief update on the status of current OM&R Projects. McNeil
7. **Review of Aging Infrastructure (AIA) Projects Funding and Application Status** – Alternate Member Jaime McNeil provided a brief overview of projects that have received federal funding to date, including the DMC Subsidence Correction, JPP Excitation & Control Board Modernization, OPP Unit Upgrades, and OPP Main Transformer Replacement projects. Martin, McNeil
8. **Review of Status of Preventive Maintenance Program for the Jones Pumping Plant, Intertie Pumping Plant, O'Neill Pumping/Generating Plant and Delta-Mendota Canal** – O&M Manager Chauncey Lee reviewed the status of the preventive maintenance (PM) program. Lee
9. **Review of Action Items from Meeting** – None.
10. **Confirm Date, Time and Location for Next Meeting if Necessary** – Chair Chris White reported that a date and time of the next meeting will not be set at this time.
11. **Reports Pursuant to Government Code Sec 54954.2 (a)(3)** – Chief Operating Officer Pablo Arroyave provide a brief update on the O'Neill Transformer Rehabilitation Outage. Alternate Member Jaime McNeil provided additional information.
12. **Adjournment** – The meeting was adjourned at approximately 11:41 p.m.



Meeting Minutes

Date & Time: 5/4/2026, 9:30 a.m.

Starting Location: SLDMWA Tracy
Field Office

15990 Kelso Road, Bryon

San Luis & Delta-Mendota Water Authority Operations, Maintenance, & Replacement Technical Committee Meeting/Projects Tour and Joint OM&R Technical Committee Meeting/Projects Tour – Special Workshop of the Board, Water Resources Committee, and Finance & Administration Committee

OM&R Technical Committee Members Present

Exchange Contractors:

Chris White, Chair/Member-

Friant Water Users Authority:

Chris Hickernell, Member

Lower DMC Area:

Jeff Bryant, Member

Patrick McGowan, Alternate

Mendota Pool Area:

Absent

San Felipe Area:

Aaron Baker, Member

San Luis Canal Area:

Kelly Vandergon, Alternate

SLDMWA Technical Staff:

Jaime McNeil, Member

Upper DMC:

Paul Stearns, Alternate

USBR Representative:

Absent

Board of Directors Present

Division 1: Lea Emmons, Alternate

Division 2: Absent

Division 3: Chris White, Alternate

Division 4: Absent

Division 5: Absent

Finance & Administration Committee Present

Ex-Officio: Absent

Division 1: Lea Emmons, Alternate

Division 2: Absent

Division 3: Chris White, Member

Division 4: Absent

Division 5: Absent

Friant WA: Absent

Water Resources Committee

Ex-Officio: Absent

Division 1: Absent

Division 2: Absent

Division 3: Chris White, Member

Division 4: Absent

Division 5: Absent

Authority Representatives Present

Federico Barajas, Executive Director

Pablo Arroyave, Chief Operating Officer

Rebecca Harms, Deputy General Counsel

Chauncey Lee, O&M Manager

Jacob Bejarano, Senior Civil Engineer

Ray Tarka, Director of Finance

Cindy Meyer, Special Programs Manager

Thomas Wimple, Assistant Mechanical Engineer

Others Present

Charli Dotchey

Agenda

Item	Topic	Lead
------	-------	------

- | | | |
|----|---|--|
| 1. | Call to Order/Roll Call – The meeting was called to order at approximately 9:30 a.m. by Chair Chris White and roll was called. | |
|----|---|--|

2. **Corrections to the Agenda of Items, as authorized by Government Code Section 54950 et seq.** – No corrections.
3. **Opportunity for Public Comment** – No public comment.
4. **Projects Tour** – Assistant Mechanical Engineer Thomas Wimple provided an update on various ongoing projects associated with Jones Pumping Plant (JPP) Unit 5 including the purchase and replacement of JPP wear rings for pumps, rehabilitation of coatings on pump casings, bifurcation, and the leak investigation and repair.
Chief Operating Officer Pablo Arroyave and Special Programs Manager Cindy Meyer provided an update on the Golden Mussels including ongoing inter-agency coordination and impacts on both the JPP and O'Neill Pumping Plant (OPP). They also discussed the need for evaluation of all treatment options, current studies, and vulnerability assessments.
At approximately 10:07 a.m., the group left for a tour of the JPP and the settling ponds. Staff responded to Committee and Board member questions.
5. **Reconvene & Discuss FY 2028 Proposed Project List** – The group returned from the tour at approximately 11:09 a.m. Engineering Manager Jaime McNeil provided a brief overview of the FY 2028 Proposed Project List, responding to Committee and Board member questions throughout her presentation. Eleven EO&M projects were proposed, with four being tentative. Six Reserve and Six CIP projects were proposed.
6. **Adjournment** - The meeting was adjourned at approximately 11:43 a.m.



Official Memorandum

PO Box 2157
Los Baños, CA 93635
sldmwa.org

To: Operations, Maintenance, and Replacement (OM&R) Technical Committee Members and Alternates

From: Scott Petersen, Chief Strategic & Administrative Officer
Chauncey Lee, Operations & Maintenance Manager
Jaime McNeil, Engineering Manager

Date: October 19, 2026

RE: Recommendation to the Finance & Administration Committee Regarding the Proposed Fiscal Year (FY) 2028 OM&R Budget, including Routine OM&R and Extraordinary OM&R/Capital Improvement Program (CIP) Budgets

Background

The proposed FY2028 OM&R budget has a multi-step review process prior to consideration by the San Luis & Delta-Mendota Water Authority Board of Directors (Board): (1) Review by the OM&R Technical Committee, (2) Review by the Finance & Administration Committee, and (3) A 60-day review period by member agencies and other water delivery contractors and funding partners. After completion of these reviews, the budget is considered by the Board.

The proposed FY2028 OM&R budget is \$31,780,407 excluding the CIP budget. The major budget components include the following:

- Routine OM&R Budget: \$24,248,253 (includes \$597,976 for USBR contract)
- Extraordinary OM&R Budget: \$7,532,154
- CIP Budget: \$70,640,372 (\$1,095,900 included in self-funded OM&R portion)

Salary-related figures in this packet include a preliminary 3.0% increase placeholder, subject to change following further analysis.

Issue for Decision

Whether the OM&R Technical Committee should recommend the proposed FY2028 OM&R Budget to the Finance & Administration Committee for consideration and further recommendation to the Board.

Recommendation

Staff recommends the proposed FY2028 OM&R Budget for consideration.

Budget Details

Comparisons between the proposed FY2028 budget to the approved FY2027 budget are provided in **Attachment 1**. The proposed FY2028 OM&R Budget of \$31,780,407 is 21.27% above the Board-adopted FY2027 OM&R Budget of \$26,206,921. The total proposed self-funded portion paid by the water users is \$32,278,329 which is an increase of 22.25% from the FY2027 budget. The RO&M portion of the budget

(\$23,650,275) increased by 17.06%. The EO&M portion of the budget (\$7,532,154) increased by 40.57%, and the Capital Improvement Projects portion of the budget (CIP/USBR Funded) (\$70,640,372) decreased by 1.97%.

The comparison between the proposed FY2028 OM&R Budget and the Board-adopted FY2027 OM&R Budget is summarized below; with additional details provided in the attachments.

1. Proposed FY2028 Routine OM&R Budget
(\$3,356,250 - increase of 14.8% above FY2027)

The Routine OM&R Budget line-item detail and the rationale for variances in line-item budgets greater than 5% is described in **Attachment 2** to this memorandum. In addition, **Attachment 2** includes proposed staffing levels, the proposed organization chart, and proposed special purchases for parts/materials, equipment, and services that are funded through the Routine OM&R Budget.

2. Proposed FY2028 Extraordinary OM&R/CIP Budget
(\$71,636,375 decrease of 2.09% below FY2027)

The Extraordinary OM&R/CIP Budget includes the following projects, as broken down by major categories (see **Attachment 3** for additional detail):

- Extraordinary OM&R Projects – **10** total projects, total of \$4,301,532
- Reserve Projects – **6** total projects, total of \$2,492,399
- Special Funded Extraordinary CIP Projects – **6** total projects, total of \$70,640,372

Attachments

1. FY2028-FY2027 Budget Comparison Summary
2. Routine OM&R Budget
 - a. Routine OM&R Budget line-item variances greater than 5%
 - b. Staffing Information
 - i. Staffing Levels
 - ii. Proposed FY2028 Organization Chart
 - iii. New Position Justifications
 - c. Salary and Wage Adjustment Policy
 - d. Special Purchases
 - i. Parts & Materials
 - ii. Equipment
 - iii. Services
3. Extraordinary OM&R, Reserve, and Capital Improvement Program
 - a. Extraordinary OM&R and Capital Improvement Projects Funding Summary FY2028
 - b. Extraordinary OM&R and Capital Improvement Projects Ten-Year Plan FY2028-FY2037
 - c. Proposed FY2028 Extraordinary OM&R and Capital Improvement Program Detailed Project Information



Attachment 1

FY2028-FY2027 Budget Comparison Summary



THIS PAGE INTENTIONALLY LEFT BLANK

Total Budget Summary

O&M Budget's Summary (Fund 01 and Fund 26)		Approved FY27 Budget (1) a	Proposed FY28 Budget (1) b	% Change FY27 - FY28 (b-a)/a
Routine O&M (Water Users)	A	\$ 20,202,798	\$ 23,650,275	17.06%
USBR Funded O&M (Service Contract)	B	\$ 645,755	\$ 597,976	(7.40%)
Subtotal (Water Users & USBR) [A+B]	C	\$ 20,848,553	\$ 24,248,253	16.31%
Extraordinary O&M (Water Users) (EO&M)	D	\$ 4,686,471	\$ 6,793,932	
Estimated Indirect Costs (1)	E	\$ 671,897	\$ 738,221	
Subtotal (EO&M) [D+E]	F	\$ 5,358,368	\$ 7,532,154	40.57%
Total Budget EO&M and O&M [A+F] (includes Service Contract)	G	\$ 26,206,921	\$ 31,780,407	21.27%
Self Funded Portion of CIP (Fund 25) Costs from Below (2)	H	\$ 842,986	\$ 1,095,900	
Total Self-Funded Budget [A + F + H] (Water Users, EO&M, CIP, excludes Service Contract)	I	\$ 26,404,152	\$ 32,278,329	22.25%
Special Funded Projects Summary (3) (Fund 25)				
Capital Improvement Projects (CIP) and Grant Funded Projects	J	\$ 72,059,971	\$ 70,640,372	(1.97%)
Estimated Indirect Costs (1)	K	\$ 1,105,773	\$ 996,003	
Total (CIP/Grant) Projects (Fund 25) [J + K]	L	\$ 73,165,744	\$ 71,636,375	(2.09%)

Notes:

(1) The totals include estimated indirect costs.

(2) Due to shortages in BIL funding for the JPP Excitation System & Control Panel Refurbishment Project, certain expenses are required to be self-funded. Self-funded expenses include SLDMWA labor and Project Management consulting fees.

(3) Special Funding consists of reimbursable Bipartisan Infrastructure Law (BIL) funding and non-reimbursable One Big Beautiful Bill Act (OBBA) funding. In FY28, the DMC Subsidence Correction Project will be funded by OBBA funds, while all other Special Funded projects will be funded through BIL.



THIS PAGE INTENTIONALLY LEFT BLANK



Attachment 2

- a. **Routine OM&R Budget line-item variances greater than 5%**
- b. **Staffing Information**
 - i. **Staffing Levels**
 - ii. **Proposed FY2028 Organization Chart**
 - iii. **New Position Justifications**
- c. **Salary and Wage Adjustment Policy**
- d. **Special Purchases**
 - i. **Parts & Materials**
 - ii. **Equipment**
 - iii. **Services**



THIS PAGE INTENTIONALLY LEFT BLANK

2a. Routine OM&R Budget line-item variances greater than 5%

SLDMWA ANNUAL BUDGET ROUTINE O&M BUDGET - FY2028 SELF-FUNDED & USBR - FUNDED O&M ONLY SUMMARY (No EO&M & CIP) <i>Proposed Budget</i>		COLUMN		B	C	B vs C	C - B	Explanation
		2027	2028					
		Approved Budget FY27	Proposed Budget FY28	% Difference	\$ Difference			
5101	Salaries	11,373,826	13,297,644	16.9%	1,923,818	\$114k FY27 Exec Comp increases not included in FY27 column 3% COLA (\$764k), 3 new positions \$354k), Position Grade Elevations (\$536k), Vacation Exp Incr (\$155k)		
5102	Overtime	422,341	422,341	0.0%	-			
5103	Salary Related Expenses	2,511,186	2,144,994	-14.6%	(366,192)	3 new positions (\$13k), Incr in RetPlan Contributions (\$67k), Reduction on WC Estimate(\$-447k)		
5108	Sick Cash Out Expense	74,000	74,000	0.0%	-			
5141	Health Insurance - SLDMWA Contr	2,419,484	2,658,076	9.9%	238,592	Medical Insurance premiums increasing 10%-12% depending on plan		
Subtotal Salaries & Employee Benefits		16,800,837	18,597,055	10.7%	1,796,218			
5210	Office Services & Supplies	77,150	83,900	8.7%	6,750	Increase to Dept 10 for Maintenance Contract costs		
5211	Mailing Costs	7,500	8,000	6.7%	500	Increased to better match actuals		
5216	Small Tools	55,700	59,850	7.5%	4,150	Increased to better match actuals		
5221	Clothing, Personal Equip/Laundry Srvcs	58,550	83,600	42.8%	25,050	Increase to Dept 50 of 20K for Air Gas Monitoring services		
5226	Janitorial Supplies & Services	11,650	16,800	44.2%	5,150	Increased to better match actuals		
5228	Auditing	59,000	59,000	0.0%	-			
5229	Legal	234,500	141,500	-39.7%	(93,000)	Decrease to Dept 30 due to litigation being covered by JPIA		
5231	Other Professional Services	748,300	820,250	9.6%	71,950	Increase to Dept 62 for Engineering Consulting Services		
5236	Security Services	-	600	0.0%	600			
5237	Fees & Licenses	23,720	23,950	1.0%	230			
5241	Other Services & Expenses	702,470	685,210	-2.5%	(17,260)			
5243	Computer Software	86,800	170,935	96.9%	84,135	Increase in NetSuite Licenses and 10.5% CA sales tax on Software		
5246	Rents/Leases - Ofc. Machinery & Equipment	7,400	7,400	0.0%	-			
5247	Organizational Membership Dues	25,000	37,560	50.2%	12,560	Increase to dept 30 for ACWA Membership Dues		
5251	Professional Organization Dues	8,225	13,310	61.8%	5,085	Increase to Dept 50 for AWWA Membership Dues		
5256	Conference & Training Costs	260,115	292,850	12.6%	32,735	Increase to Dept 50 for meetings, trainings, and seminars		
5261	Travel	129,000	129,750	0.6%	750			
5271	Employee & Group Meetings	35,950	64,930	80.6%	28,980	Increase to Dept 05 to better match actual		
5286	Parts/Materials - Vehicle/Constrct Equip	101,500	100,000	-1.5%	(1,500)			
5288	Petroleum, Oil & Lubricants	410,750	449,250	9.4%	38,500	Increase due to continued increase in the cost of diesel, unleaded and propane fuels based on our three-year average fuel consumption and the current costs of \$6.05 per gallon of gasoline and \$7.98 for a gallon of diesel		
5289	Electric Vehicle Charging Costs	2,400	-	0.0%	(2,400)			
5291	Outside Services - Vehicle/Constrct Equip	100,950	101,850	0.9%	900			
5296	Rents/Leases - Vehicle/Constrct Equip	58,000	58,000	0.0%	-			
5301	Parts & Materials - Bldg/Grnds/Mach/Equip	614,600	1,117,000	81.7%	502,400	Increases to Dept 44(200K) and Dept 45(200K) for Golden Mussel UV Lighting systems, 75K to Dept 45 for two new Actuator Rods		
5311	Outside Services - Bldg/Grnds/Mach/Equip	436,300	856,900	96.4%	420,600	Increases to Dept 44(50K) and Dept 45(260K) for Golden Mussel dive, pressure washing and scaffolding services, 109.5K to Dept 50 for fire Suppression System Services		
5316	Rents/Leases - Land & Buildings	160,567	160,567	0.0%	-			
5331	Pipe, Metal & Treatments	86,000	281,500	227.3%	195,500	Increases to Dept 44(50K) and Dept 45(140K) for piping and valve modifications due to the presence of Golden Mussels		
5341	Sand, Backfill & Rock	31,500	31,500	0.0%	-			
5351	Concrete & Paving Material	30,000	30,000	0.0%	-			
5361	Chemicals	168,050	198,050	17.9%	30,000	Increased due to anticipated surge in the cost of chemicals for weed, rodent, and water treatment		
5372	Telephone Expenses	182,000	175,640	-3.5%	(6,360)			
5373	Energy	93,000	93,000	0.0%	-			
5375	Network Communications	83,100	81,700	-1.7%	(1,400)			
5376	Hazardous Waste Disposal	20,500	24,500	19.5%	4,000	Increase to Dept 44 to better match actuals		
5377	Disposal Expense	41,200	42,925	4.2%	1,725			
5999	G/L ON DISPOSITIION OF ASSETS	-	5,000	0.0%	5,000	Obsolete Inventory Disposal		
Subtotal Services & Supplies		5,151,447	6,506,777	26.3%	1,355,330			
5401	Insurance Premiums & Fees	318,300	589,002	85.0%	270,702	Increase to Dept 30 for Cyber Security		
Subtotal Other Charges		318,300	589,002	85.0%	270,702			
5521	New/Replacement Equipment & Furniture	301,440	224,140	-25.6%	(77,300)	Decreased to better match actuals		
5523	Computer Hardware	39,200	43,500	11.0%	4,300	Increase to Dept 10 to better match actuals		
5526	Water Meters	15,000	22,000	46.7%	7,000	Increase to Dept 42 for the purchase of batteries for Phase 1 McCrometer Meters		
Subtotal Capital Assets		355,640	289,640	-18.6%	(66,000)			
TOTAL ROUTINE O&M BUDGET		22,626,224	25,982,474	14.8%	3,356,250			
Less:	Allocated indirect charged to EO&M Reserve:	(671,897)	(738,221)					
	Allocated indirect charged to CIP & Other Funds:	(1,105,773)	(996,003)					
		20,848,554	24,248,250					

BUDGET DETAILS

Adjusted Routine O&M (RO&M) Budget Increase of 14.8% or \$3,356,250

Parts, Materials and Services (\$1,355,330 increase)

- Office Services and Supplies Increased \$6.7K (8.7%)
 - Increase in Maintenance Contract costs for Department 10
- Mailing Costs Increased \$.5K (6.7%)
 - Increased to better match existing department needs
- Small Tools Increased \$4.1K (7.5%)
 - Increased to better match existing department needs
- Clothing, Personal Protective Equipment (PPE) increased \$25K (42.8%)
 - Increase to Dept 50 of \$20K for Air Gas Monitoring services
- Janitorial Supplies and Services Increased \$5.1K (44.2%)
 - Increased to better match existing department needs
- Legal Decreased \$93K (-39.7%)
 - Decrease to Dept 30 litigation costs that were covered by JPIA
- Other Professional Services Increased \$71.9K (9.6%)
 - Increases to Dept 62 for Civil and Mechanical Engineering consulting services
- Computer Software Increased \$84.1K (96.9%)
 - Increase to Dept 10 for added licenses (NetSuite, Adobe, Shepherd, AI, Office 365) and 10.5% CA sales tax
- Organizational Membership Dues Increased \$12.5K (50.2%)
 - Increase to Dept 30 for ACWA membership dues
- Professional organization dues Increased \$5K (61.8%)
 - Increase to Dept 62 of \$4K for AWWA membership dues
- Conference and Training Costs – Increased \$32.7K (12.6%)
 - Increase due to Dept 50 for meeting and training expenses
- Employee and Group Meetings – Increased \$29 K (80.6%)
 - Increase to Dept 05 to better match existing needs

- Petroleum, Oil, and Lubricants – Increased \$38.5K (9.4%)
 - Increase due to anticipated higher cost of diesel, unleaded and propane fuels based on our three-year average fuel consumption and the current cost per gallon at \$6.05 for gasoline, and \$7.98 cost per gallon for diesel
- Parts/Materials - Bldg., Grounds, Mech, and Equip. Increased \$502.4K (81.7%)
 - Increase to Dept 44 of \$200K for Golden Mussel UV Lighting at JPP
 - Increase to Dept 45 of \$200K for Golden Mussel UV Lighting at OPP
 - Increase to Dept 45 of \$75K for two new Actuator Rods at OPP
- Outside Services – Facilities and plant equipment Increased \$420.6K (96.4%)
 - Increase to Dept 44 of \$50K for dive teams and scaffolding related to Golden Mussels
 - Increase to Dept 45 of \$260K for divers, pressure washing and scaffolding related to Golden Mussels
 - Increase to Dept 50 of \$109.5K for Fire Suppression System Services
- Pipe, metal, and Treatments – Increased \$195.5K (227.3%)
 - Increase to Dept 44 of \$50K for piping and valve costs related to Golden Mussels
 - Increase to Dept 45 of \$140K for piping and valve costs related to Golden Mussels
- Chemicals - Increased \$30K (17.9%)
 - Increase due to anticipated surge in the cost of chemicals for weed, rodent, and water treatment
- Hazardous Waste Disposal – Increased \$4K (19.5%)
 - Increased to better match existing department needs
- New/Replacement Equip and Furniture – Decreased \$77.3K (-25.6%)
 - Decreased to better match existing department needs
- Computer Hardware – Increased \$4.3K (11%)
 - Increased to better match existing department needs
- Water Meters – Increased \$7K (46.7%)
 - Increased due to battery purchases for our new meters
- **Equipment/Capital Asset Purchases**
 - Net decreased from FY27 of \$66K (-18.6%)

2.b Staffing Levels, Organization Chart (Proposed), New Position Justifications

Summary of Assumptions and Considerations

Proposed OM&R positions budgeted fully or partially for FY28

Position Titles	Total FY28 Positions (Proposed)
Accountant II (1- PROPOSED)	2
Accountant III	1
Accounting Manager	2
Accounts Payable Technician	1
Apprentice Electrician (1- PROPOSED)	2
Assistant Civil/Electrical/Mechanical Engineer	3
Associate Civil/Electrical/Mechanical Engineer	2
Buyer	1
C&I Technician	3
Canal Operator	2
Chief Operating Officer	1
Chief Strategic & Administrative Officer	1
Civil Engineering Manager	1
Civil Maintenance Foreman	2
Civil Maintenance Planner	1
Civil Maintenance Superintendent	1
Contract Specialist	1
Control Operator	9
Custodian	2
Deputy General Counsel	1
Director of Finance	1
Director of HR & Administration	1
Electrical Project Specialist	1
Electrical/Mechanical Engineering Manager	1
Electrician	6
Engineering Director	1
EO&M/CIP Manager (PROPOSED)	1
Equipment Mechanic	2
Equipment Operator	4
Executive Director	1
Executive Secretary	1
External Affairs Director (PROPOSED)	1
General Counsel	1
HR Analyst II	1
HR Coordinator	1
Hydro Tech I	2
Hydro Tech II	2
Hydro Tech III	1


Position Titles	Total FY28 Positions (Proposed)
Information Systems Technician	1
Information Technology Officer	1
Inventory Control Clerk	1
JPP Electrical Maintenance Foreman	1
JPP Mechanical Maintenance Foreman	1
Maintenance Worker	10
Mendota Pool Operator	1
O&M Manager	1
Operations Supervisor	1
OPP Maintenance Foreman	1
Painter	1
Payroll Coordinator	1
Plant Maintenance Planner	1
Plant Mechanic	9
Procurement Technician	1
Purchasing & Warehouse Supervisor	1
Relief Canal Operator/Rodent Control	1
Safety Officer	1
SCADA Engineer	1
SCADA Technician	1
Secretary	2
Special Programs Manager	1
Sr. Engineering Technician	1
Supervisor of Operational Accounting	1
Supervisor of Water Accounting	1
Water Accounting Technician	1
Water Operations Superintendent	1
Water Resources Engineer	1
Weed Control Specialist	1
Work Planning Technician	1
Total FY28 Positions (PROPOSED)	116

NOTE: The position of Director of External Affairs is a non-O&M position and is budgeted in the Activity Budget. The positions of Executive Director, General Counsel, Deputy General Counsel, Chief Strategic Administrative Officer, Special Programs Manager and Water Resources Engineer (approved but vacant) are budgeted for both O&M and Activities budgets.

- Routine O&M salaries will vary each year depending on the amount of staff labor dedicated to EO&M and Capital projects.
- Costs associated with USBR activities (Tracy Fish Collection Facility, Fish Release Sites and Delta Cross Chanel) are paid directly by the USBR through a service contract.



FY 2028 Organization Chart
(Proposed)



Approved FTE's:	112
Proposed New FTE's:	+ 4
Total Proposed FTE's:	116

(VAC) - Vacant Approved Positions
(N) - New Position

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
NEW POSITION JUSTIFICATION
Fiscal Year 2028**

Position Title: Accountant II
Salary Grade: 29
Department: 20 – Finance/Accounting Department
Fund: 01

Salary Cost	Benefits / Other	Estimated Annual Cost
\$80,370	\$24,700	\$105,070

DESCRIPTION OF CURRENT CIRCUMSTANCES THAT DRIVE THIS REQUEST

As the complexity of the organization has grown, the finance department staff has more work than current staff levels can perform within the time constraints of our reporting calendar. Currently, insufficient resources are available to create a routine monthly close. Finance resources are needed to assist and support the changing of workflows that will allow the authority to timely complete the month and the year-end financial close. In addition, the accounting process that is in place lacks internal controls of segregating the duties of the invoice function and the cash receipt function. The same person who creates invoices is also the person who applies the payment when the cash is received. This new position would be responsible for posting payments to invoices in NetSuite but also participate in monthly reconciliations of general ledger accounts as assigned and performing analysis and month-end reporting tasks. Some specific assignments relate to accounting for the USBR service contract, reconciling inventory, monitoring and adjusting prepaid assets, and providing additional analytical support.

DESCRIPTION OF HOW THIS REQUEST WOULD CHANGE CURRENT CIRCUMSTANCES

The addition of this position will allow for timely monthly reconciliations of inventory and certain other general ledger accounts while allowing for a segregation of duties between the A/R function and the Cash application function. Concentrating the cash application function to this position further relieves two over-utilized resources allowing for additional focus and timely completion of monthly, yearly, and audit related tasks.

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
NEW POSITION JUSTIFICATION
Fiscal Year 2028**

Position Title: EO&M/Capital Improvement Program (CIP) Manager
Salary Grade: 29
Department: 60 - Engineering
Fund: 26

Salary Cost	Benefits / Other	Estimated Annual Cost
\$188,968	\$44,621	\$233,589

DESCRIPTION OF CURRENT CIRCUMSTANCES DRIVING THIS REQUEST

Over the last several years, the Water Authority's EO&M and Capital Improvement Project (CIP) workload has increased exponentially with only minimal staffing increases. Historically, the Engineering Manager has been responsible for maintaining the 10-Year plan and managing the overall EO&M/CIP program, while also overseeing the engineering staff as they complete the individual EO&M and Capital Improvement Projects alongside their regular O&M responsibilities. With the number, size, and complexity of the projects included on the 10-Year plan, it has become increasingly difficult to dedicate the time necessary to keep the plan current and ensure that future projects are identified, prioritized, scheduled, and appropriately budgeted. This has resulted in projects being identified outside of the normal planning process and, in some cases, the need for additional budget requests. More consistent management of the 10-Year Plan will allow the Water Authority to better anticipate upcoming needs, develop more reliable budgets, and reduce the need for unplanned projects and supplemental funding requests.

At the same time, Phase 1 of the DMC Subsidence Correction Project is currently underway, with substantial amount of work anticipated over the next several years. While the Water Authority will rely heavily on consultants for program management and project delivery, the size and complexity of the project will still require significant involvement from Water Authority staff. Internal staff will be needed to provide direction, make decisions, coordinate with Reclamation and member districts, and ensure the project continues to meet expectations. Currently, the Civil Engineering Manager is dedicating the majority of their time to the project. As the project moves further into implementation, the level of effort required is expected to continue. At the same time, there are other EO&M projects, and regular O&M activities, and engineering programs that require management and attention. Continuing to absorb the Subsidence Project workload within the existing staffing structure will make it increasingly difficult to provide the appropriate level of support to these other responsibilities.

DESCRIPTION OF HOW THIS POSITION WILL IMPROVE CURRENT CIRCUMSTANCES

Under the direction of the Engineering Manager, the EO&M/CIP Manager would provide dedicated oversight of the 10-Year Plan and individual project management while also providing additional internal support for the Subsidence Project. This would help ensure that the Water Authority can keep pace with the demands of the Subsidence Project without losing focus on the planning and delivery of the remaining EO&M/CIP program and the ongoing O&M needs of the facilities.

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
NEW POSITION JUSTIFICATION
Fiscal Year 2028

Position Title: Apprentice Hydro Electrician - Step 1
Salary Grade: 19
Department: 43 – JPP Electrical Maintenance
Fund: 01

Salary Cost	Benefits / Other	Estimated Annual Cost
\$84,600	\$27,775	\$112,435

DESCRIPTION OF CURRENT CIRCUMSTANCES DRIVING THIS REQUEST

Currently, electrical operations at the Jones Pumping Plant (JPP) rely heavily on the technical leadership and expertise of a senior journeyman. With this senior electrician having recently submitted a retirement plan, the facility faces the imminent loss of well over 25 years of institutional knowledge, specialized plant history, and critical operational expertise. Given the complex electrical systems at JPP and the demanding schedule for ongoing maintenance and multi-year projects, proactive succession planning is essential to prevent severe operational disruptions and maintain overall facility reliability.

To mitigate the risk of a critical knowledge gap, it is proposed to add a Hydroelectric Plant Electrician Apprentice position to work directly alongside the soon retiring electrician prior to his departure for the next 18 to 24 months. This deliberate overlap will facilitate a comprehensive transfer of institutional memory, procedural nuances, and hands-on technical skills accumulated over more than two decades. In addition to the formal framework provided by enrollment in the Department of Water Resources Apprenticeship Program, this direct mentorship ensures the incoming apprentice develops the plant-specific competencies required to uphold long-term maintenance standards and support JPP's ongoing operational demands.

Furthermore, establishing this role reinforces overall plant self-sufficiency and prevents secondary operational strain across connected departments. Historical workload demands show that a shortfall in dedicated, fully trained electricians leads to deferred preventive maintenance (PM) activities and growing backlogs. By strategically timing this apprenticeship with the senior electrician's retirement timeline, JPP will preserve vital institutional memory, maintain optimal baseline staffing, and ensure the continuous, reliable operation of plant equipment without creating labor deficits elsewhere in the organization.

DESCRIPTION OF HOW THIS POSITION WILL IMPROVE CURRENT CIRCUMSTANCES

The Authority has experienced difficulty recruiting journeyman level Hydro Electricians due to the complexity of the work associated with the position. However, we have had success with hiring entry level employees and providing the apprentice training program to develop well qualified Electricians specific to our facilities and needs. Hiring an Apprentice Hydro Electrician in FY 2028 will allow the Apprentice sufficient time to complete the apprenticeship program (four years) and gain valuable knowledge while being mentored by our most senior Hydro Electrician in time for the impending retirement. This Apprenticeship position is part of our succession plan and will allow for a smooth transition in the years to come.

2.c Salary and Wage Adjustment Policy

Salary and Wage Adjustment Policy (From SLDMWA Employee Handbook – Updated 5/5/2025)

“Each year salary adjustment recommendations are presented to the Finance and Administration Committee for approval. Final approval is required by the Board of Directors.

The salary structure is a step program. Maximum salaries are based on “average mean maximum” salaries from salary survey results. New employee salaries are set at Step I (introductory). After successful completion of the introductory period, the new employee salary graduates to Step II. Each two years thereafter, with performance that meets expectations in all areas of performance, employees have the opportunity to advance step(s). If performance is considered below expectation in any area of performance, advancement to the next step may not occur. Any employee on performance improvement plan (PIP) will be ineligible for step increases and/or promotion.

Salary adjustment recommendations to the salary grades are at the discretion of the Executive Director, with input from the Chief Operating Officer. Factors considered in such adjustments will include but are not limited to:

- Consumer Price Index (CPI) for Pacific Cities (West – Size Class B/C [population 2,500,000 and under]) adjustments, consistent with action by the Board of Directors in budget adoption;
- Salary surveys conducted on an as needed basis, to be determined by the Executive Director; and/or
- The economic condition of the Authority and/or its members.

Any approved annual salary adjustments are effective on the first pay period of the new fiscal year. There are no automatic pay increases.”

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY

FY2028 | EQUIPMENT PURCHASE JUSTIFICATION

80-inch Six-Way Dozer Blade Attachment

ESTIMATED COST	DEPARTMENT	EXPENSE CODE	LOCATION
\$5,000	Civil Maintenance	5521	TFO

PURCHASE TYPE: EQUIPMENT

PURPOSE AND CURRENT NEED

The dozer blade attachment will expand the Bobcat's capability for grading, leveling, and clearing work. It will support routine maintenance of roads, parking areas, drainage ditches, and other grounds.

OPTIONS AND OPERATIONAL CONSIDERATIONS

Having a blade available will reduce the need to rent additional equipment or contract out routine work, with potential cost savings and improved operational efficiency. It will make the existing Bobcat more versatile.

RECOMMENDATION

Purchase the six-way dozer blade attachment to improve productivity and support timely completion of essential maintenance activities.

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY

FY2028 | EQUIPMENT PURCHASE JUSTIFICATION

80-inch Grapple Bucket Attachment

ESTIMATED COST	DEPARTMENT	EXPENSE CODE	LOCATION
\$7,500	Civil Maintenance	5521	LBFO

PURCHASE TYPE: EQUIPMENT

PURPOSE AND CURRENT NEED

The industrial grapple bucket attachment will improve the Bobcat's ability to handle, move, and remove brush, logs, debris, and other bulky materials along the Delta-Mendota Canal. It will support routine maintenance, grounds upkeep, and property improvement projects.

OPTIONS AND OPERATIONAL CONSIDERATIONS

The attachment will allow staff to securely collect and transport materials that would otherwise require manual labor or additional equipment. It will reduce physical demands on personnel, improve job-site safety, and shorten material-handling tasks.

RECOMMENDATION

Purchase the grapple bucket to expand the capabilities of existing Bobcat equipment, reduce reliance on rented machinery or contracted services, and support timely completion of maintenance operations.

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY

FY2028 | EQUIPMENT PURCHASE JUSTIFICATION

Genie GR-20 Motorized Vertical Lift

ESTIMATED COST	DEPARTMENT	EXPENSE CODE	LOCATION
\$22,700	45	5521	OPP

PURCHASE TYPE: EQUIPMENT

PURPOSE AND CURRENT NEED

Certain maintenance activities at O'Neill Pumping Plant (OPP) require a motorized lift. OPP does not have a dedicated lift so staff transport one from the Tracy Field Office (TFO) using a trailer that is not well suited for hauling that type of equipment. Planned work at OPP will increase the frequency of this need, affecting maintenance staff and preventive maintenance activities at TFO and DCI.

OPTIONS AND OPERATIONAL CONSIDERATIONS

Alternatives include purchasing an Air Tow T-16 trailer for approximately \$33,000 to move the existing lift between facilities, or renting a lift as needed. Rentals are subject to availability and delivery constraints at OPP.

RECOMMENDATION

Purchase a dedicated, battery-powered Genie GR-20 lift for OPP as the most cost-effective of the options identified. The source estimate includes a \$22,000 amount, a \$660 inflation adjustment, and a rounded total of \$22,700.

FY2028 | EQUIPMENT PURCHASE JUSTIFICATION

Two Spare Actuator Rods — O'Neill Pumping Plant

ESTIMATED COST	DEPARTMENT	EXPENSE CODE	LOCATION
\$75,000	45	5301	—

Purchase Type: New spare components | Request Date: September 14, 2026

PURPOSE AND CURRENT NEED

Actuator rods are critical to operation of OPP pump units. The Authority has no spare rods. Their age, specialized design, and limited availability create significant procurement lead times. Cracking, wear, or loss of dimensional tolerance could cause an extended unit outage while a replacement is manufactured.

OPTIONS AND OPERATIONAL CONSIDERATIONS

The Authority evaluated original equipment manufacturer (OEM) procurement and manufacture through a qualified machine shop. OEM replacement would likely require substantial engineering or reverse engineering, with higher cost and longer lead time. Manufacturing to existing OEM drawings provides an interim solution while a longer-term design is evaluated.

RECOMMENDATION

Fund engineering, procurement, and manufacture of two spare rods using existing OEM drawings and specifications, with Authority quality-control oversight. Continue evaluating a longer-term replacement strategy with the OEM. Source estimate: \$74,000 purchase cost and \$75,000 total estimated cost.

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY

FY2028 | SPECIAL PURCHASES JUSTIFICATION

Vibration Monitor Replacement — Phase 3 of 6

ESTIMATED COST	DEPARTMENT	EXPENSE CODE	LOCATION
\$20,000	45	5301	OPP

PURCHASE TYPE: EQUIPMENT

PURPOSE AND CURRENT NEED

Existing OPP pump-unit vibration monitors are obsolete, and one has failed without a direct replacement. The monitors assess shaft and bearing condition to help reduce unplanned outages.

OPTIONS AND OPERATIONAL CONSIDERATIONS

No compatible spare sensor or monitor was identified, and the original manufacturer is no longer in business. New monitors and accelerometers are specified to meet current ISO requirements using Bently-Nevada components.

RECOMMENDATION

Purchase parts for the third pump-unit vibration monitor only. Continue annual procurement and installation until vibration monitoring is commissioned for all six units.



THIS PAGE INTENTIONALLY LEFT BLANK



Attachment 3

- a. Extraordinary O&M and Capital Improvement Projects
Funding Summary FY2028**
- b. Extraordinary O&M and Capital Improvement Projects
Ten-Year Plan FY2028-FY2037**
- c. Proposed FY2028 Extraordinary O&M and Capital
Improvement Program Detailed Project Information**



THIS PAGE INTENTIONALLY LEFT BLANK

EXTRAORDINARY OM&R, RESERVE AND CAPITAL IMPROVEMENT PROGRAM

Fiscal Year 2028

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY





THIS PAGE INTENTIONALLY LEFT BLANK

ACRONYMS AND ABBREVIATIONS

FY2028 | EO&M / CIP Program

TERM	DEFINITION	TERM	DEFINITION
AIA	Aging Infrastructure Account	LBFO	Los Banos Field Office
BFV	Butterfly Valve	LOA	Letter of Agreement
C&I	Control and Instrumentation	O&M	Operations and Maintenance
CIP	Capital Improvement Program	OEM	Original Equipment Manufacturer
CM	Construction Management	ONP	O’Neill Pumping Plant (facility code)
CT	Current Transformer	OPP	O’Neill Pumping Plant
DC	Direct Current	PC	Personal Computer
DCI	Delta-Mendota Canal Intertie	PLC	Programmable Logic Controller
DMC	Delta-Mendota Canal	PM	Project Management
EO&M	Extraordinary Operations and Maintenance	PSA	Professional Services Agreement
FIST	Facilities Instructions, Standards, and Techniques	SCADA	Supervisory Control and Data Acquisition
FY	Fiscal Year	SLDMWA	San Luis & Delta-Mendota Water Authority
HMI	Human-Machine Interface	TBD	To Be Determined
IJA	Infrastructure Investment and Jobs Act	TFO	Tracy Field Office
I/O	Input/Output	TSC	Technical Service Center (Reclamation)
IT	Information Technology	USBR	U.S. Bureau of Reclamation
JPP	Jones Pumping Plant	WAPA	Western Area Power Administration

COMMON TABLE ABBREVIATIONS

EA Each • LS Lump Sum • Qty Quantity • No. Number • ID Identification • N/A Not Applicable



THIS PAGE INTENTIONALLY LEFT BLANK

Extraordinary O&M and Capital Improvement Projects Funding Summary FY2028



THIS PAGE INTENTIONALLY LEFT BLANK

San Luis & Delta-Mendota Water Authority
Extraordinary O&M and Capital Improvement Projects
FY 2028 Projects Funding Summary

Project Type: Extraordinary O&M (Fund 26)

Project Number	Project Title	Project Region	Priority	Labor	Materials	Contracts	Project Totals	Project Contingency	Grand Total
2027-E-313	JPP - Protective Relays Review	27E313	A-3-b	\$11,390	-	\$200,000	\$211,390	\$42,278	\$253,668
2027-E-314	JPP - Facility Rating Review	27E314	A-3-b	\$11,234	-	\$60,000	\$71,234	\$14,247	\$85,481
2026-E-075	OPP Main Transformer Rehabilitation - Annual CM & PM Support	G3	B-3-b	\$102,382	-	\$658,432	\$760,814	\$152,163	\$912,976
2027-M-315	JPP - 108-Inch Butterfly Valve Refurbishment	27M315	B-3-b	\$15,507	-	\$298,500	\$314,007	\$62,801	\$376,808
2028-S-401	OPP PLC Modernization	28S401	B-3-b	\$191,156	-	\$450,000	\$641,156	\$128,231	\$769,387
2026-C-076	DMC O&M Road Maintenance Program	E6	B-4-b	\$11,402	-	\$473,500	\$484,902	\$96,980	\$581,882
2026-C-289	TFO - O&M Complex Rehabilitation	26C289	B-4-b	\$10,726	-	\$119,000	\$129,726	\$25,945	\$155,671
2027-C-316	TFO - Settling Basin Lining Project	27C316	B-4-c	\$32,798	-	\$65,500	\$98,298	\$19,660	\$117,957
2026-M-247	OPP Stoplog Rehabilitation (Lakeside)	26M247	B-5-c	\$50,196	\$36,000	-	\$86,196	\$17,239	\$103,435
2026-M-249	OPP Lakeside & Canalside Trashrack Replacement	26M249	B-5-c	\$20,888	-	\$766,000	\$786,888	\$157,378	\$944,265
Extraordinary O&M (Fund 26) Project Totals:				\$457,678	\$36,000	\$3,090,932	\$3,584,610	\$716,922	\$4,301,532

Project Type: Extraordinary O&M Reserve (Fund 26)

Project Number	Project Title	Project Region	Priority	Labor	Materials	Contracts	Project Totals	Project Contingency	Grand Total
2026-S-078	Reserve Fund - SCADA Replacement & Modernization Program	D4	B-4-c	\$84,763	\$141,695	\$150,000	\$376,458	\$75,292	\$451,749
2026-V-079	Reserve Fund - Heavy Equipment Replacement Program	D2	B-5-b	\$3,360	\$301,000	-	\$304,360	\$60,872	\$365,232
2026-V-080	Reserve Fund - Vehicle Replacement Program	D1	B-6-c	\$5,564	-	\$207,000	\$212,564	\$42,513	\$255,077
2026-C-081	Reserve Fund - Facility Infrastructure Replacement/Rehabilitation Program	D3	B-7-c	\$43,708	\$11,000	\$149,000	\$203,708	\$40,742	\$244,449
2026-E-083	Reserve Fund - Replace Computer/Network Communication Equip Program	D0	C-6-b	\$104,779	\$260,175	-	\$364,954	\$72,991	\$437,945
2026-C-082	Reserve Fund - EO&M Program Management	L6	C-6-c	\$114,955	-	\$500,000	\$614,955	\$122,991	\$737,946
Extraordinary O&M Reserve (Fund 26) Project Totals:				\$357,129	\$713,870	\$1,006,000	\$2,076,999	\$415,400	\$2,492,399
Fund 26 Fiscal Year Totals:				\$814,807	\$749,870	\$4,096,932	\$5,661,609	\$1,132,322	\$6,793,931

EO&M/CIP FUNDING SUMMARY FY2028

Project Type: Capital Improvement - Special Funded (Fund 25)

Project Number	Project Title	Project Region	Priority	Labor	Materials	Contracts	Project Totals	Project Contingency	Grand Total
2026-E-084	JPP - Excitation System & Control Panel Refurbishment Project	F9	B-2-c	\$374,837	-	\$12,021,000	\$12,395,837	-	\$12,395,837
2026-E-085	OPP Unit Rotor & Stator Rewind (Design)	F5	B-3-b	\$38,114	-	\$1,406,000	\$1,444,114	-	\$1,444,114
2026-E-299	OPP Main Transformer Replacement Project	R0	B-3-b	\$44,505	-	\$2,735,000	\$2,779,505	-	\$2,779,505
2026-M-086	OPP Pump Bowl & Woodward Governor Replacement	J2	B-3-b	\$170,647	-	\$6,548,540	\$6,719,187	-	\$6,719,187
2028-M-395	OPP Pump Assembly & Penstock Rehabilitation Program	J3	B-3-b	\$203,404	-	\$5,172,000	\$5,375,404	-	\$5,375,404
2026-C-087	DMC Subsidence Correction Project - Phase I	I3	B-3-c	\$267,825	-	\$41,658,500	\$41,926,325	-	\$41,926,325
Capital Improvement - Special Funded (Fund 25) Project Totals:				\$1,099,332	-	\$69,541,040	\$70,640,372	-	\$70,640,372

Fiscal Year Grand Totals(Funds 25 & 26):				\$1,914,140	\$749,870	\$73,637,972	\$76,301,982	\$1,132,322	\$77,434,304
--	--	--	--	-------------	-----------	--------------	--------------	-------------	--------------

Project Type: Capital Improvement - Self Funded Portion of the Above Costs (Fund 25)

Project Number	Project Title	Project Region	Priority	Labor	Materials	Contracts	Project Totals	Project Contingency	Grand Total
2026-E-084	JPP - Excitation System & Control Panel Refurbishment Project	F9	B-2-c	\$374,900	-	\$721,000	\$1,095,900	\$-	\$1,095,900
Capital Improvement - Self Funded (Fund 25) Project Totals:				\$374,900	-	\$721,000	\$1,095,900	-	\$1,095,900

**Extraordinary O&M and Capital
Improvement Projects
Ten-Year Plan
FY2028 - FY2037**



THIS PAGE INTENTIONALLY LEFT BLANK

San Luis & Delta-Mendota Water Authority

EO&M, Grant, Reserves & Capital Improvement Projects Ten-Year Plan

Project Number	Project Name	AIA	Facility	Priority	Current Year											Ten-Year Plan Total
					FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	FY 2034	FY 2035	FY 2036	FY 2037		
EXTRAORDINARY O&M PROJECTS					Estimated Project Cost (x \$1,000)											
2027-E-313	JPP - Protective Relays Review	☐	JPP	A-3-b	253.7	-	-	-	-	309.0	-	-	-	-	\$ 562.7	
2027-E-314	JPP - Facility Rating Review	☐	JPP	A-3-b	85.5	-	-	-	-	104.0	-	-	-	-	\$ 189.5	
2026-E-075	OPP - Main Transformer Rehabilitation	☑	ONP	B-3-b	913.0	-	-	-	-	-	-	-	-	-	\$ 913.0	
2027-M-315	JPP - 108-Inch Butterfly Valve Refurbishment	☐	JPP	B-3-b	376.8	-	-	-	-	-	-	-	-	-	\$ 376.8	
2028-S-401	OPP PLC Modernization	☐	ONP	B-3-b	769.4	-	-	-	-	-	-	-	-	-	\$ 769.4	
2026-C-076	DMC O&M Road Maintenance Program	☐	DMC	B-4-b	581.9	-	1,315.0	-	1,122.0	-	1,102.0	-	1,224.0	-	\$ 5,344.9	
2026-C-289	TFO - O&M Complex Pavement Rehabilitation	☐	TFO	B-4-b	155.7	-	-	-	-	-	-	-	-	-	\$ 155.7	
2027-C-316	TFO - Settling Basin Lining Project	☐	TFO	B-4-c	118.0	-	-	-	-	-	-	-	-	-	\$ 118.0	
2026-M-247	OPP Stoplog Rehabilitation (Lakeside)	☑	ONP	B-5-c	103.4	-	-	-	-	-	-	-	-	-	\$ 103.4	
2026-M-249	OPP Lakeside & Canalside Trashrack Replacement	☑	ONP	B-5-c	944.3	-	-	-	-	-	-	-	-	-	\$ 944.3	
2027-E-312	Arc Flash Study - DMC Check Structures	☐	DMC	A-1-b	-	213.0	-	-	-	-	259.0	-	-	-	\$ 472.0	
2027-E-319	DCI - Arc Flash Study	☐	DCI	A-1-b	-	53.0	-	-	-	-	64.0	-	-	-	\$ 117.0	
2027-E-320	OPP - Protective Relays Review	☐	ONP	A-3-b	-	60.0	-	-	-	-	72.0	-	-	-	\$ 132.0	
2026-E-251	Unit Protection Equipment & Control Panel Replacement	☑	ONP	B-2-b	-	883.0	910.0	6,153.0	6,338.0	6,527.0	-	-	-	-	\$ 20,811.0	
2026-C-291	DMC Road Rehabilitation	☑	DMC	B-4-b	-	572.0	2,019.0	-	-	-	-	-	-	-	\$ 2,591.0	
2026-M-256	100 Ton Gantry Crane Rehabilitation	☑	JPP	B-4-c	-	793.6	-	-	-	-	-	-	-	-	\$ 793.6	
2026-M-259	HVAC System Rehabilitation/Replacement	☑	ONP	B-4-c	-	186.0	-	-	-	-	-	-	-	-	\$ 186.0	
2026-C-290	Retaining Wall Rehabilitation	☐	JPP	B-5-b	-	86.8	-	-	-	-	-	-	-	-	\$ 86.8	
2026-E-254	Plant Security System Improvements	☑	JPP	B-5-c	-	296.0	-	-	-	-	-	-	-	-	\$ 296.0	
2026-E-257	Flowmetering System Replacement/Improvements	☑	ONP	B-5-c	-	334.8	-	-	-	-	-	-	-	-	\$ 334.8	
2026-M-258	OPP - Siphon House Roof Rehabilitation	☑	ONP	B-7-c	-	232.2	-	-	-	-	-	-	-	-	\$ 232.2	
2027-E-322	TFO - Arc Flash Study	☐	TFO	A-1-b	-	-	73.0	-	-	-	-	89.0	-	-	\$ 162.0	
2026-C-292	Intake Channel Embankment Stabilization	☑	DMC	B-3-b	-	-	1,160.0	-	4,010.0	4,130.0	-	-	-	-	\$ 9,300.0	
2026-C-293	Radial Gate Rehabilitation Program	☑	DMC	B-3-c	-	-	626.0	850.8	875.6	900.4	925.2	950.0	-	-	\$ 5,128.0	
2026-M-245	Siphon Breaker Valve Control System Rehabilitation	☑	JPP	B-4-c	-	-	595.2	-	-	-	-	-	-	-	\$ 595.2	
2026-M-260	Trashrack Cleaner Rehabilitation	☑	JPP	B-4-c	-	-	670.0	-	-	-	-	-	-	-	\$ 670.0	
2026-M-262	Stub Shaft Crane Rehabilitation	☐	JPP	B-4-c	-	-	409.2	-	-	-	-	-	-	-	\$ 409.2	
2026-M-264	Check Structure Mechanical Equipment Rehabilitation/Replacement Program	☑	DMC	B-4-c	-	-	2,343.6	-	-	-	-	-	-	-	\$ 2,343.6	
2027-C-321	DMC - Fiber Optic Installation (Upper & Lower)	☐	DMC	B-4-c	-	-	300.0	15,000.0	-	-	-	-	-	-	\$ 15,300.0	
2026-C-295	Penstock/Manifold Interior Coating Rehabilitation	☑	DCI	B-5-b	-	-	347.2	-	-	-	-	-	-	-	\$ 347.2	
2026-M-244	Stoplog Rehabilitation	☑	JPP	B-5-b	-	-	1,200.7	-	-	-	-	-	-	-	\$ 1,200.7	
2026-E-261	Plant Security System Improvements	☑	DCI	B-5-c	-	-	74.0	-	-	-	-	-	-	-	\$ 74.0	
2026-M-243	Flowmetering Replacement/Improvements	☐	DCI	B-5-c	-	-	235.6	-	-	-	-	-	-	-	\$ 235.6	
2026-M-263	Plant Hydraulic System Rehabilitation/Replacement	☑	JPP	B-5-c	-	-	724.4	-	-	-	-	-	-	-	\$ 724.4	

EO&M/CIP TEN-YEAR PLAN FY2028 - FY2037

Project Number	Project Name	AIA	Facility	Priority	Current Year										Ten-Year Plan Total
					FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	FY 2034	FY 2035	FY 2036	FY 2037	
2026-E-269	Plant Protection Relay Replacement	✓	JPP	B-2-b	-	-	-	300.0	-	-	-	-	-	-	\$ 300.0
2026-C-266	ONP - Recoat Exterior of All Penstocks	□	ONP	B-4-c	-	-	-	1,185.0	-	-	-	-	-	-	\$ 1,185.0
2027-E-324	OPP - Facility Rating Review	□	ONP	A-1-b	-	-	-	-	124.0	-	-	-	-	-	\$ 124.0
2027-E-309	DCI - Facility Rating Review	□	DCI	A-3-b	-	-	-	-	124.0	-	-	-	-	-	\$ 124.0
2027-E-310	DCI - Protective Relays Review	□	DCI	A-3-b	-	-	-	-	135.0	-	-	-	-	-	\$ 135.0
2026-E-275	Plant Motor Control Center Upgrades	✓	DCI	B-3-c	-	-	-	-	100.8	1,116.0	-	-	-	-	\$ 1,216.8
2026-E-288	Pump & Motor Rehabilitation	✓	DCI	B-3-c	-	-	-	-	2,551.6	2,617.4	2,685.6	-	-	-	\$ 7,854.6
2026-C-272	Canal Embankment Erosion Protection	✓	DMC	B-4-b	-	-	-	-	451.0	-	-	-	-	-	\$ 451.0
2026-M-271	Pump Intake Diffuser Panel Rehabilitation/Replacement	□	DCI	B-4-c	-	-	-	-	115.3	-	-	-	-	-	\$ 115.3
2026-M-273	Industrial Water Storage Tank Rehabilitation	□	TFO	B-4-c	-	-	-	-	967.2	-	-	-	-	-	\$ 967.2
2026-M-274	CA Turnout Slide Gate Rehabilitation/Replacement	✓	DCI	B-4-c	-	-	-	-	228.2	-	-	-	-	-	\$ 228.2
2026-E-277	Plant Annunciator Upgrades	✓	ONP	B-5-c	-	-	-	-	180.8	-	-	-	-	-	\$ 180.8
2027-E-325	OPP - Arc Flash Study	□	ONP	A-1-b	-	-	-	-	-	60.0	-	-	-	-	\$ 60.0
2027-E-326	LBFO - Arc Flash Study	□	DMC	A-1-b	-	-	-	-	-	-	85.0	-	-	-	\$ 85.0
2026-M-284	Siphon Breaker System Rehabilitation	✓	ONP	B-4-c	-	-	-	-	-	-	-	533.2	-	-	\$ 533.2
2026-M-285	Domestic Water System Storage Tank Rehabilitation	□	TFO	B-4-c	-	-	-	-	-	-	-	260.4	-	-	\$ 260.4
2026-E-283	UPS Battery Replacement	✓	ONP	B-5-c	-	-	-	-	-	-	-	86.8	-	-	\$ 86.8
2026-C-281	Wasteway Capacity Restoration	□	DMC	C-5-c	-	-	-	-	-	-	-	372.0	-	-	\$ 372.0
2027-E-327	JPP - Plant Annunciator Upgrades	□	JPP	B-5-c	-	-	-	-	-	-	-	-	105.0	-	\$ 105.0

Fund 26 Extraordinary O&M Projects FY Totals (x \$1,000):

\$ 4,301.5 \$ 3,710.4 \$13,002.9 \$23,488.8 \$17,323.5 \$15,763.8 \$ 5,192.8 \$ 2,291.4 \$ 1,329.0 \$ -

FUND 26 (EXTRAORDINARY O&M PROJECTS) Ten-Year Plan Grand Total (x \$1,000): \$ 86,404.0

Project Number	Project Name	AIA	Facility	Priority	Current Year										Ten-Year Plan Total
					FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	FY 2034	FY 2035	FY 2036	FY 2037	
Reserve Projects					Estimated Project Cost (x \$1,000)										
2026-S-078	Reserve Fund - SCADA Replacement & Modernization Program	☐	ALL	B-4-c	451.7	171.5	79.2	119.4	98.9	147.6	117.3	82.9	81.1	157.6	\$ 1,507.2
2026-V-079	Reserve Fund - Heavy Equipment Replacement Program	☐	ALL	B-5-b	365.2	576.8	169.7	273.2	320.8	910.0	-	-	506.7	717.6	\$ 3,840.0
2026-V-080	Reserve Fund - Vehicle Replacement Program	☐	ALL	B-6-c	255.1	164.8	698.1	473.2	559.4	62.7	644.8	134.1	-	-	\$ 2,992.2
2026-C-081	Reserve Fund - Facility Infrastructure Replace/Rehab Program	☐	ALL	B-7-c	244.4	78.0	96.0	175.0	58.0	169.0	54.0	61.0	63.0	-	\$ 998.4
2026-E-083	Reserve Fund - Replace Computer/Network Communication Equip Program	☐	ALL	C-6-b	437.9	274.0	273.6	246.2	265.4	220.6	188.1	369.5	222.3	208.0	\$ 2,705.6
2026-C-082	Reserve Fund - EO&M Program Management	☐	ALL	C-6-c	737.9	550.0	550.0	550.0	550.0	550.0	550.0	-	-	-	\$ 4,037.9

Fund 26 Reserve Projects FY Totals (x \$1,000):

\$ 2,492.4 \$ 1,815.1 \$1,866.6 \$1,837.0 \$1,852.5 \$ 2,059.9 \$1,554.2 \$ 647.5 \$ 873.1 \$ 1,083.2

FUND 26 (Reserve Projects) Ten-Year Plan Grand Total (x\$1,000): \$ 16,081.5

EO&M/CIP TEN-YEAR PLAN FY2028 - FY2037

Project Number	Project Name	AIA	Facility	Priority	Current Year FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	FY 2034	FY 2035	FY 2036	FY 2037	Ten-Year Plan Total
SPECIAL FUNDED PROJECTS					Estimated Project Cost (x \$1,000)										
2026-E-084	Excitation System & Control Panel Refurbishment Project	✓	JPP	B-2-c	12,395.8	5,000.0	-	-	-	-	-	-	-	-	\$ 17,395.8
2026-E-085	OPP Unit Rotor & Stator Rewind (All Units)	✓	ONP	B-3-b	1,444.1	6,117.0	12,617.0	7,117.0	8,617.0	8,850.0	5,850.0	-	-	-	\$ 50,612.1
2026-E-299	OPP Main Transformer Replacement Project	✓	ONP	B-3-b	2,779.5	750.0	15,814.4	16,284.8	16,777.6	-	5,914.8	-	-	-	\$ 58,321.1
2026-M-086	Pump Bowl & Woodward Governor Replacement Program	□	ONP	B-3-b	6,719.2	6,500.0	5,500.0	2,800.0	260.0	-	-	-	-	-	\$ 21,779.2
2028-M-395	OPP Pump Assembly & Penstock Rehabilitation Program	✓	ONP	B-3-b	5,375.4	4,245.0	3,309.0	2,874.0	2,442.0	-	-	-	-	-	\$ 18,245.4
2026-C-087	DMC Subsidence Correction Project - Phase I	✓	DMC	B-3-c	41,926.3	48,300.0	48,300.0	48,300.0	48,300.0	-	-	-	-	-	\$ 235,126.3
2026-E-297	Station Service SWBD & Breaker Replacement	✓	JPP	B-2-b	-	6,428.8	6,944.0	-	-	-	-	-	-	-	\$ 13,372.8
2026-C-303	Intake Channel Dredging	□	JPP	B-4-c	-	-	-	-	731.6	-	4,042.4	-	-	-	\$ 4,774.0
2028-C-404	DMC Subsidence Correction Project - Phase II	✓	DMC	B-3-c	-	-	-	-	-	78,320.0	78,320.0	78,320.0	78,320.0	78,320.0	\$ 391,600.0
2026-M-304	Design & Install Forebay Trashrack Cleaner & Stoplog Hoist	✓	ONP	B-5-d	-	-	-	-	-	1,218.1	3,137.9	-	-	-	\$ 4,356.0
Fund 25 Extraordinary O&M Projects FY Totals (x \$1,000):					\$ 70,640.4	\$ 77,340.8	\$ 92,484.4	\$ 77,375.8	\$ 77,128.2	\$ 88,388.1	\$ 97,265.1	\$ 78,320.0	\$ 78,320.0	\$ 78,320.0	
FUND 25 (Special Funded Projects) Ten-Year Plan Grand Total (x\$1,000):															\$ 815,582.8
Fiscal Year Grand Totals: (EO&M, Grant, Reserves & Capital Improvement Projects) (Funds 25, 26)					\$ 77,434.3	\$ 88,104.7	\$ 111,247.9	\$ 108,700.1	\$ 100,048.9	\$ 110,018.8	\$ 107,555.1	\$ 81,600.9	\$ 80,720.5	\$ 79,403.2	
Ten-Year Plan Grand Total															\$ 944,834.3



THIS PAGE INTENTIONALLY LEFT BLANK

**PROPOSED FY2028
Extraordinary O&M and Capital
Improvement Program
Detailed Project Information**



THIS PAGE INTENTIONALLY LEFT BLANK

JPP - Protective Relays Review

Project Number	2027-E-313
Segment Code	26 - 27E313
Priority	A - 3 - b
Facility	JPP
Project Discipline	E - Electrical
Contingency	20%

Estimated Total Cost
\$253,668

Labor	Materials	Contracts	Contingency
\$11,390	\$0	\$200,000	\$42,278

Project Purpose and Background:

This recurring review is required by Bureau of Reclamation Facilities Instructions, Standards, and Techniques (FIST) guidance and is conducted every five years to verify the effectiveness and coordination of protective relay systems that safeguard critical electrical infrastructure at JPP.

Project Description and Scope:

The project will evaluate protective relay coordination, instrument transformer loading, and protection system settings to assess alignment with applicable standards and industry practices. The review will support reliable operation of critical equipment and provide recommendations for future improvements where necessary.

Project Status:

Proposed

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
17-C&I Technician	\$ 75.80	80.00	-	\$ 6,063.82	\$ -	\$ 6,063.82
143-Electrical Engineer	\$ 66.58	80.00	-	\$ 5,326.34	\$ -	\$ 5,326.34
Total				\$ 11,390.15	\$ -	\$ 11,390.15

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Professional services agreement	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 200,000.00	\$ 200,000.00
Contracts Total:						\$ 200,000.00

JPP - Facility Rating Review

Project Number	2027-E-314
Segment Code	26 - 27E314
Priority	A - 3 - b
Facility	JPP
Project Discipline	E - Electrical
Contingency	20%

Estimated Total Cost
\$85,481

Labor	Materials	Contracts	Contingency
\$11,234	\$0	\$60,000	\$14,247

Project Purpose and Background:

This recurring review is required by Bureau of Reclamation Facilities Instructions, Standards, and Techniques (FIST) guidance and is conducted every five years to evaluate the performance, capability, and reliability of critical electrical infrastructure at JPP.

Project Description and Scope:

The review will assess available fault current, equipment interrupting capabilities, grounding systems, and continuous current ratings for major electrical equipment. The resulting report will identify potential deficiencies, establish equipment limitations, and provide recommendations to support the safe and reliable operation of the facility consistent with Reclamation guidelines.

Project Status:

Proposed

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
40-Hydroelectric Electrician	\$ 73.85	80.00	-	\$ 5,908.08	\$ -	\$ 5,908.08
143-Electrical Engineer	\$ 66.58	80.00	-	\$ 5,326.34	\$ -	\$ 5,326.34
Total				\$ 11,234.42	\$ -	\$ 11,234.42

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Professional Services Agreement	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1		\$ 60,000.00	\$ 60,000.00
Contracts Total:						\$ 60,000.00

OPP Main Transformer Rehabilitation - Annual CM & PM Support

Project Number	2026-E-075
Segment Code	26 - G3
Priority	B - 3 - b
Facility	ONP
Project Discipline	E - Electrical
Contingency	20%

Estimated Total Cost
\$912,976

Labor	Materials	Contracts	Contingency
\$102,382	\$0	\$658,432	\$152,163

Project Purpose and Background:

OPP is a critical component of the Central Valley Project and the San Luis Unit, supporting the storage and delivery of both project and non-project water supplies. The plant's original main power transformers have been in service since 1968. A 2019 condition assessment determined that the transformers had reached the end of their useful service life and recommended rehabilitation to maintain long-term reliability and continued operation of the facility. In May 2023, the Water Authority entered into a construction contract for rehabilitation of the transformers, with the Bureau of Reclamation serving as the Engineer of Record. To minimize impacts to pumping operations and water deliveries, the rehabilitation program is being implemented in phases, with one transformer rehabilitated and returned to service each year.

Project Description and Scope:

During the last half of FY27, work will focus on completion and commissioning of the first rehabilitated transformer during a planned September/October plant outage. Following successful commissioning, the next transformer will be removed from service and prepared for rehabilitation in accordance with the project's phased implementation plan. Rehabilitation activities include replacement or refurbishment of critical transformer components, including bushings, valves, liquid level gauges, thermowells, temperature monitoring equipment, cooling system components, protective relays, oil preservation systems, and associated electrical controls. The project also includes retrofilling with synthetic ester insulating fluid, recoating exterior surfaces, and proper disposal of hazardous materials. Although funding for the construction contract has already been approved and collected, annual supplemental funding is required to support ongoing project management, construction management, engineering oversight, commissioning activities, and coordination efforts provided by the Water Authority, Bureau of Reclamation, Western Area Power Administration (WAPA), and specialized engineering consultants. These services are essential to ensure successful project execution, commissioning, and coordination of the planned rehabilitation schedule.

Project Status:

On-going

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
106-Contract Specialist	\$ 77.09	10.00	-	\$ 770.85	\$ -	\$ 770.85
51-O'Neill Plant Foreman	\$ 84.70	8.00	-	\$ 677.58	\$ -	\$ 677.58
62-SCADA Technician	\$ 73.46	40.00	-	\$ 2,938.38	\$ -	\$ 2,938.38
143-Electrical Engineer	\$ 66.58	672.00	-	\$ 44,741.22	\$ -	\$ 44,741.22
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	28.00	-	\$ 3,034.83	\$ -	\$ 3,034.83
146-OPP Hydroelectric Electrician	\$ 73.85	680.00	-	\$ 50,218.68	\$ -	\$ 50,218.68
Total				\$ 102,381.55	\$ -	\$ 102,381.55

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Project management PSA - DHR Hydro	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	LS	\$ 180,000.00	\$ 180,000.00
LOA - USBR TSC/CVO Designers on record support	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	LS	\$ 363,432.00	\$ 363,432.00
LOA - WAPA outage support via CVO	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	LS	\$ 100,000.00	\$ 100,000.00
Oil Monitoring services for commissioned transformer	5311 - OUTSIDE SERV-BLDG/ GRDS/MACH/EQ	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	LS	\$ 15,000.00	\$ 15,000.00
Contracts Total:						\$ 658,432.00

JPP - 108-Inch Butterfly Valve Refurbishment

Project Number	2027-M-315
Segment Code	26 - 27M315
Priority	B - 3 - b
Facility	JPP
Project Discipline	M - Mechanical
Contingency	20%

Estimated Total Cost
\$376,808

Labor	Materials	Contracts	Contingency
\$15,507	\$0	\$298,500	\$62,801

Project Purpose and Background:

Concerns have been identified regarding the ability of the existing valves to provide an adequate seal. The project will refurbish a spare valve that has been in storage for approximately 20 years, allowing it to be placed into service while the existing valves are refurbished. Although the original 10-Year Plan included purchasing new valves, refurbishment has been identified as the preferred approach.

Project Description and Scope:

The project includes refurbishing the spare JPP 108-inch Butterfly Valve (BFV) at a contractor's facility. Work will include complete disassembly, inspection and repair or replacement of components as needed, machining of valve seats to ensure proper sealing, recoating, and testing. Upon completion, the refurbished valve will be returned for long-term storage and remain available for future installation as needed.

Project Status:

Proposed

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
127-Mechanical Engineer	\$ 66.58	88.00	-	\$ 5,858.97	\$ -	\$ 5,858.97
49-O&M Manager	\$ 105.76	6.00	-	\$ 634.56	\$ -	\$ 634.56
55-JPP Plant Mechanic II	\$ 73.85	20.00	-	\$ 1,477.02	\$ -	\$ 1,477.02
106-Contract Specialist	\$ 77.09	17.00	-	\$ 1,310.45	\$ -	\$ 1,310.45
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	34.00	-	\$ 3,685.15	\$ -	\$ 3,685.15
142-Hydroelectric Plant Foreman	\$ 84.70	30.00	-	\$ 2,540.91	\$ -	\$ 2,540.91
Total				\$ 15,507.06	\$ -	\$ 15,507.06

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Refurbishment contract	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	EA	\$ 297,000.00	\$ 297,000.00
Advertising	5241 - OTHER SERVICES & EXPENSES	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	EA	\$ 500.00	\$ 500.00
Legal support	5229 - LEGAL	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	EA	\$ 1,000.00	\$ 1,000.00
Contracts Total:						\$ 298,500.00

OPP PLC Modernization

Project Number	2028-S-401
Segment Code	26 - 28S401
Priority	B - 3 - b
Facility	ONP
Project Discipline	S - Scada
Contingency	20%

Estimated Total Cost
\$769,387

Labor	Materials	Contracts	Contingency
\$191,156	\$0	\$450,000	\$128,231

Project Purpose and Background:

The existing Program Logic Controllers (PLCs) at the O'Neill Pumping Plant (OPP) have been in service for approximately 20 years and have limited manufacturer and third-party integrator support. Replacement parts and components are becoming increasingly difficult to obtain, creating long-term maintenance and reliability concerns. In addition, the existing PLC platform was not designed to meet current cybersecurity requirements or support implementation of Zero Trust security principles. Modernization of the PLC system will improve long-term reliability, supportability, and cybersecurity of critical plant control systems. The proposed PLC platform is intended to be compatible with the Ignition SCADA system currently being implemented and will support integration with the governor control upgrades planned as part of the OPP Upgrades Program.

Project Description and Scope:

The project will replace the primary PLC system at OPP, including associated distributed input/output (I/O) hardware and control system programming. Existing control logic will be converted and updated by a qualified systems integrator for implementation on the new PLC platform. Before installation, programming and system modifications will be developed and tested in a dedicated simulation environment to verify functionality and minimize operational risk. Implementation will be phased, with individual pumping units upgraded during planned outages to limit impacts on facility operations while maintaining system reliability throughout the transition.

Project Status:

Proposed

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
128-Officer, IT/SCADA	\$ 88.04	24.00	-	\$ 2,113.07	\$ -	\$ 2,113.07
143-Electrical Engineer	\$ 66.58	100.00	-	\$ 6,657.92	\$ -	\$ 6,657.92
49-O&M Manager	\$ 105.76	12.00	-	\$ 1,269.12	\$ -	\$ 1,269.12
62-SCADA Technician	\$ 73.46	164.00	-	\$ 12,047.37	\$ -	\$ 12,047.37
51-O'Neill Plant Foreman	\$ 84.70	436.00	-	\$ 36,927.85	\$ -	\$ 36,927.85
17-C&I Technician	\$ 75.80	516.00	-	\$ 39,111.61	\$ -	\$ 39,111.61
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	36.00	-	\$ 3,901.93	\$ -	\$ 3,901.93
40-Hydroelectric Electrician	\$ 73.85	336.00	-	\$ 24,813.94	\$ -	\$ 24,813.94
106-Contract Specialist	\$ 77.09	20.00	-	\$ 1,541.70	\$ -	\$ 1,541.70
61-SCADA Engineer	\$ 78.66	798.00	-	\$ 62,771.56	\$ -	\$ 62,771.56
Total				\$ 191,156.07	\$ -	\$ 191,156.07

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Professional Services Agreement for design, development, and installation	5231 - OTHER PROFESSIONAL SERVICES	10 - TFO ADMINISTRATION	1	EA	\$ 450,000.00	\$ 450,000.00
Contracts Total:						\$ 450,000.00

DMC O&M Road Maintenance Program

Project Number	2026-C-076
Segment Code	26 - E6
Priority	B - 4 - b
Facility	DMC
Project Discipline	C - Civil
Contingency	20%

Estimated Total Cost
\$581,882

Labor	Materials	Contracts	Contingency
\$11,402	\$0	\$473,500	\$96,980

Project Purpose and Background:

The entire length of the O&M road of the Delta-Mendota Canal (DMC) is traveled daily by operations and maintenance personnel and, in some areas the general public. To extend the life of the O&M road and reduce overall maintenance and/or repair costs, the O&M Technical Committee approved the O&M Road Maintenance Program in 1998. The objective of the O&M Road Maintenance Program is to apply a new wearing surface (or chip seal) on the entire length of the DMC roadway every 10 years with the work occurring every other year. The actual lengths and locations will be determined annually based on roadway use and condition.

Project Description and Scope:

This phase of the project includes applying a chip seal coat to approximately 24.27 miles of the 12 foot-wide wide O&M Road under a construction contract. Work will extend from milepost 43.75 to 64.32 (Butts Rd), and from milepost 3.50 to 7.20.

Project Status:

On-going

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
111-Senior Engineering Technician	\$ 63.03	16.00	-	\$ 1,008.41	\$ -	\$ 1,008.41
123-Civil Engineer	\$ 66.58	80.00	-	\$ 5,326.34	\$ -	\$ 5,326.34
140-Maintenance Superintendent, Civil	\$ 84.70	9.00	-	\$ 762.27	\$ -	\$ 762.27
141-Maintenance Foreman	\$ 55.09	18.00	-	\$ 991.70	\$ -	\$ 991.70
106-Contract Specialist	\$ 77.09	32.00	-	\$ 2,466.73	\$ -	\$ 2,466.73
139-Manager, Engineering - Civil	\$ 105.76	8.00	-	\$ 846.08	\$ -	\$ 846.08
Total				\$ 11,401.53	\$ -	\$ 11,401.53

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Advertisement	5241 - OTHER SERVICES & EXPENSES	60 - ENGINEERING	1	EA	\$ 1,000.00	\$ 1,000.00
Outside legal counsel	5229 - LEGAL	60 - ENGINEERING	1	LS	\$ 2,000.00	\$ 2,000.00
Chipseal Construction contract	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 470,500.00	\$ 470,500.00
Contracts Total:						\$ 473,500.00

TFO - O&M Complex Rehabilitation

Project Number	2026-C-289
Segment Code	26 - 26C289
Priority	B - 4 - b
Facility	TFO
Project Discipline	C - Civil
Contingency	20%

Estimated Total Cost
\$155,671

Labor	Materials	Contracts	Contingency
\$10,726	\$0	\$119,000	\$25,945

Project Purpose and Background:

The project will maintain safe and reliable access at the Tracy Field Office (TFO) for staff and maintenance crews by rehabilitating deteriorated pavement leading to the Jones Pumping Plant.

Project Description and Scope:

This project will involve procuring and managing a construction contract with a qualified paving contractor to repair and rehabilitate specific sections of the access roads leading to JPP. The work includes grinding and removing deteriorated asphalt and replacing it with a new layer of hot mix asphalt at multiple locations.

Project Status:

Proposed

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
53-Painter	\$ 49.65	9.00	-	\$ 446.81	\$ -	\$ 446.81
111-Senior Engineering Technician	\$ 63.03	72.00	-	\$ 4,537.85	\$ -	\$ 4,537.85
47-Maintenance Worker	\$ 44.52	27.00	-	\$ 1,201.95	\$ -	\$ 1,201.95
147-OPP Plant Mechanic II	\$ 73.85	36.00	-	\$ 2,658.64	\$ -	\$ 2,658.64
106-Contract Specialist	\$ 77.09	20.00	-	\$ 1,541.70	\$ -	\$ 1,541.70
142-Hydroelectric Plant Foreman	\$ 84.70	4.00	-	\$ 338.79	\$ -	\$ 338.79
Total				\$ 10,725.74	\$ -	\$ 10,725.74

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Construction contract - asphalt repairs	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	EA	\$ 60,000.00	\$ 60,000.00
Construction contract - seal coat	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	EA	\$ 45,000.00	\$ 45,000.00
Construction contract - striping	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	EA	\$ 14,000.00	\$ 14,000.00
Contracts Total:						\$ 119,000.00

TFO - Settling Basin Lining Project

Project Number	2027-C-316
Segment Code	26 - 27C316
Priority	B - 4 - c
Facility	TFO
Project Discipline	C - Civil
Contingency	20%

Estimated Total Cost
\$117,957

Labor	Materials	Contracts	Contingency
\$32,798	\$0	\$65,500	\$19,660

Project Purpose and Background:

Saturation has been observed adjacent to the TFO Water Treatment Plant settling basin inlet structure, indicating seepage through the existing basin floor. This seepage has the potential to undermine the surrounding soils and compromise the structural stability of the Water Treatment Plant facility. Small repairs have been attempted, but to fully address these concerns a new liner needs to be installed.

Project Description and Scope:

The project will rehabilitate the existing Water Treatment Plant settling basin by installing approximately 28,915 square feet of HDPE geomembrane liner on the basin floor. The work includes preparing the existing subgrade, furnishing and installing the HDPE liner, completing all field seaming and anchorage, performing seam testing, and providing all labor, materials, equipment, and incidentals necessary for a complete installation. Staff will perform preparatory site work prior to contractor mobilizing to the site.

Project Status:

Proposed

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
141-Maintenance Foreman	\$ 55.09	20.00	-	\$ 1,101.89	-	\$ 1,101.89
106-Contract Specialist	\$ 77.09	30.00	-	\$ 2,312.56	-	\$ 2,312.56
47-Maintenance Worker	\$ 44.52	160.00	-	\$ 7,122.66	-	\$ 7,122.66
123-Civil Engineer	\$ 66.58	210.00	-	\$ 13,981.63	-	\$ 13,981.63
111-Senior Engineering Technician	\$ 63.03	18.00	-	\$ 1,134.46	-	\$ 1,134.46
34-Heavy Equipment Operator	\$ 49.65	80.00	-	\$ 3,971.68	-	\$ 3,971.68
139-Manager, Engineering - Civil	\$ 105.76	30.00	-	\$ 3,172.81	-	\$ 3,172.81
Total				\$ 32,797.69	\$ -	\$ 32,797.69

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Construction contract - HDPE installation	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	EA	\$ 65,000.00	\$ 65,000.00
Advertisement	5241 - OTHER SERVICES & EXPENSES	60 - ENGINEERING	1	EA	\$ 500.00	\$ 500.00
Contracts Total:						\$ 65,500.00

OPP Stoplog Rehabilitation (Lakeside)

Project Number	2026-M-247
Segment Code	26 - 26M247
Priority	B - 5 - c
Facility	ONP
Project Discipline	M - Mechanical
Contingency	20%

Estimated Total Cost
\$96,700

Labor	Materials	Contracts	Contingency
\$44,584	\$36,000	\$0	\$16,117

Project Purpose and Background:

The OPP utilizes a single set of lakeside stoplogs to isolate individual penstocks for inspection, maintenance, and rehabilitation activities. These stoplogs are critical maintenance assets, as penstock isolation is required to safely perform inspections and complete future rehabilitation work. The existing stoplogs are in deteriorated condition and experience excessive leakage when installed. Rehabilitation is necessary to maintain their effectiveness, support future maintenance activities, and ensure continued availability of a critical asset used during planned outages and inspection work.

Project Description and Scope:

The project will rehabilitate the existing lakeside stoplogs through surface preparation, structural repairs, and application of a new industrial protective coating system. Rehabilitation work will include sandblasting, repair of deteriorated welds and critical structural connections, and recoating to extend service life and improve performance. Work will be performed by Water Authority staff at the TFO. Completion of the rehabilitation will improve the reliability of the stoplogs and support future penstock inspection, maintenance, and rehabilitation activities at OPP.

Project Status:

Proposed

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
106-Contract Specialist	\$ 77.09	20.00	-	\$ 1,541.70	\$ -	\$ 1,541.70
134-Planner, Hydro-Electric Maintenance	\$ 63.03	9.00	-	\$ 567.23	\$ -	\$ 567.23
55-JPP Plant Mechanic II	\$ 73.85	288.00	-	\$ 21,269.09	\$ -	\$ 21,269.09
53-Painter	\$ 49.65	247.00	-	\$ 12,262.56	\$ -	\$ 12,262.56
49-O&M Manager	\$ 105.76	8.00	-	\$ 846.08	\$ -	\$ 846.08
127-Mechanical Engineer	\$ 66.58	56.00	-	\$ 3,728.44	\$ -	\$ 3,728.44
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	16.00	-	\$ 1,734.19	\$ -	\$ 1,734.19
142-Hydroelectric Plant Foreman	\$ 84.70	10.00	-	\$ 846.97	\$ -	\$ 846.97
34-Heavy Equipment Operator	\$ 49.65	16.00	-	\$ 794.34	\$ -	\$ 794.34
21-Civil Maintenance Planner	\$ 49.65	20.00	-	\$ 992.92	\$ -	\$ 992.92
Total				\$ 44,583.52	\$ -	\$ 44,583.52

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Materials Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Steel	5331 - PIPE, METAL & TREATMENTS		1	LS	\$ 10,000.00	\$ 10,000.00
Welding supplies	5301 - PARTS & MAT-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 2,000.00	\$ 2,000.00
Industrial coatings	5301 - PARTS & MAT-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 13,000.00	\$ 13,000.00
J seals	5301 - PARTS & MAT-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 8,000.00	\$ 8,000.00
Hardware	5301 - PARTS & MAT-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 3,000.00	\$ 3,000.00
Materials Total:						\$ 36,000.00

OPP Lakeside & Canalside Trashrack Replacement

Project Number	2026-M-249
Segment Code	26 - 26M249
Priority	B - 5 - c
Facility	ONP
Project Discipline	M - Mechanical
Contingency	20%

Estimated Total Cost
\$944,265

Labor	Materials	Contracts	Contingency
\$20,888	\$0	\$766,000	\$157,378

Project Purpose and Background:

The lakeside and canal side trashracks at OPP are facility components that have been in service since plant commissioning and are approaching the end of their useful service life. Inspections have identified deterioration of structural components and hardware, and the Bureau of Reclamation has recommended corrective action to address these deficiencies. Due to the location and condition of the existing trashracks, as well as the specialized underwater work required to perform repairs, complete replacement is considered the most practical and cost-effective long-term solution.

Project Description and Scope:

This project will support the replacement of the lakeside and canal side trashracks at OPP. The scope of work includes preparation of engineering drawings and technical specifications, project advertisement and procurement activities, and execution of a fabrication contract for the manufacture of replacement trashracks. The replacement design will incorporate modern materials and coating systems intended to improve durability, reduce maintenance requirements, and enhance resistance to invasive mussel fouling.

Project Status:

Proposed

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
127-Mechanical Engineer	\$ 66.58	128.00	-	\$ 8,522.14	\$ -	\$ 8,522.14
49-O&M Manager	\$ 105.76	8.00	-	\$ 846.08	\$ -	\$ 846.08
106-Contract Specialist	\$ 77.09	25.00	-	\$ 1,927.13	\$ -	\$ 1,927.13
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	76.00	-	\$ 8,237.40	\$ -	\$ 8,237.40
51-O'Neill Plant Foreman	\$ 84.70	16.00	-	\$ 1,355.15	\$ -	\$ 1,355.15
Total				\$ 20,887.91	\$ -	\$ 20,887.91

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
A&E design support professiona services agreement	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	EA	\$ 48,000.00	\$ 48,000.00
Fabrication contract - trashrack replacement	5311 - OUTSIDE SERV-BLDG/ GRDS/MACH/EQ	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	EA	\$ 700,000.00	\$ 700,000.00
Dive services contract	5311 - OUTSIDE SERV-BLDG/ GRDS/MACH/EQ	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	LS	\$ 15,000.00	\$ 15,000.00
Advertising - formal	5241 - OTHER SERVICES & EXPENSES	60 - ENGINEERING	1		\$ 1,000.00	\$ 1,000.00
Outside legal support	5229 - LEGAL	60 - ENGINEERING	1	LS	\$ 2,000.00	\$ 2,000.00
Contracts Total:						\$ 766,000.00

Reserve Fund - SCADA Replacement & Modernization Program

Project Number	2026-S-078
Segment Code	26 - D4
Priority	B - 4 - c
Facility	ALL
Project Discipline	S - Scada
Contingency	20%

Estimated Total Cost
\$451,749

Labor	Materials	Contracts	Contingency
\$84,763	\$141,695	\$150,000	\$75,292

Project Purpose and Background:

Pursuant to the updated 2024 Memorandum of Understanding (MOU) between Friant Water Authority and the Water Authority related to Supervisory Control and Data Acquisition (SCADA); improvements, modifications, replacements, repairs, additions, or modernizations of SCADA system and associated hardware and software identified on the Ten-Year Plan with a total replacement cost (including labor) greater than \$20,000 are to be included in the Ten-Year Plan. The Ten-Year Plan for SCADA is a proactive plan to upgrade and replace hardware in a manner that ensures the SCADA system remains current and reliable and includes redundancies. PLC's, workstations, modems, servers, and switches are components of this 10-Year Plan. In addition, due to new security requirements established by the Department of Interior (DOI), North American Electric Reliability Corporation (NERC), Center for Internet Security (CIS), and the State of California, certain upgrades to the system securities will need to be implemented.

Project Description and Scope:

The SCADA equipment scheduled to be replaced this fiscal year is summarized in the attached Ten-Year Plan. The budget includes labor associated with the installation of the new equipment. Recurring annual subscription and maintenance costs are incorporated into the Routine O&M (RO&M) budget under region 51.

Project Status:

On-going

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
122-Information Systems Technician	\$ 46.03	106.00	-	\$ 4,879.25	\$ -	\$ 4,879.25
61-SCADA Engineer	\$ 78.66	350.00	-	\$ 27,531.39	\$ -	\$ 27,531.39
128-Officer, IT/SCADA	\$ 88.04	94.00	-	\$ 8,276.17	\$ -	\$ 8,276.17
62-SCADA Technician	\$ 73.46	600.00	-	\$ 44,075.76	\$ -	\$ 44,075.76
Total				\$ 84,762.57	\$ -	\$ 84,762.57

Materials Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
PLC's	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 52,000.00	\$ 52,000.00
HMI's	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 5,000.00	\$ 5,000.00
Switches/routers	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 3,500.00	\$ 3,500.00
Displays	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 700.00	\$ 700.00
Critical Operator PC, Thin Clients	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 5,000.00	\$ 5,000.00
Servers, laptops, printers	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 25,000.00	\$ 25,000.00
Andon Boards	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 1,200.00	\$ 1,200.00
Cybersecurity	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 49,295.00	\$ 49,295.00
Materials Total:						\$ 141,695.00

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Consulting services professional services agreement	5231 - OTHER PROFESSIONAL SERVICES	10 - TFO ADMINISTRATION	1	LS	\$ 150,000.00	\$ 150,000.00
Contracts Total:						\$ 150,000.00

San Luis Delta-Mendota Water Authority
SCADA 10 Year Budget
FY28 to FY37

Device	Service Life	Qty Installed	Cost Each	FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	FY 2034	FY 2035	FY 2036	FY2037	10 Yr Totals	
PLC's Note 1 & Note 4		110		\$52,000	\$55,000	\$58,000	\$30,000	\$30,000	\$61,000	\$31,000	\$32,000	\$34,000	\$35,000	\$418,000	
HMI's		12		\$5,000	\$5,200	\$5,408	\$5,624	\$5,849	\$6,083	\$6,327	\$6,580	\$6,843	\$7,117	\$60,031	
Switches and Routers		40		\$3,500	\$0	\$0	\$15,000	\$14,000	\$0	\$0	\$0	\$16,000	\$15,000	\$63,500	
Displays		16		\$700	\$0	\$5,000	\$3,000	\$0	\$0	\$0	\$7,000	\$0	\$0	\$15,700	
Operator Stations		4		\$0	\$0	\$0	\$0	\$0	\$8,000	\$0	\$0	\$0	\$0	\$8,000	
Operator A side		1							\$2,000					\$2,000	
Operator B side		1							\$2,000					\$2,000	
Operator C		1							\$2,000					\$2,000	
OPP		1							\$2,000					\$2,000	
														\$0	
Servers Note 2		14		\$16,000	\$0	\$0	\$7,000	\$0	\$47,000	\$18,000	\$8,000	\$0	\$8,000	\$104,000	
Laptops Note 3		4		\$8,000	\$0	\$0	\$0	\$0	\$9,400	\$0	\$0	\$0	\$9,500	\$26,900	
Printers		2		\$1,000	\$0	\$0	\$0	\$0	\$1,200	\$1,200	\$0	\$0	\$1,200	\$4,600	
Andon Boards		8		\$1,200	\$0	\$2,500	\$0	\$6,000	\$6,600	\$0	\$0	\$3,000	\$6,000	\$25,300	
Thin Clients		5		\$5,000	\$0	\$0	\$0	\$4,800	\$0	\$0	\$0	\$0	\$6,000	\$15,800	
OpA				\$1,000				\$1,200						\$2,200	
OpB				\$1,000				\$1,200						\$2,200	
OPP				\$1,000				\$1,200						\$2,200	
Watermaster				\$1,000										\$1,000	
Sandbox		3		\$1,000				\$1,200						\$2,200	
Cyber Security				\$16,000	\$96,000	\$0	\$24,500	\$12,000	\$0	\$25,500	\$13,000	\$13,000	\$25,000	\$225,000	
Firewall		1		\$0	\$7,000	\$0	\$0	\$10,500	\$0	\$0	\$8,000	\$0	\$1,000	\$26,500	
Intrusion Detection Response		1		\$33,295	\$8,295	\$8,295	\$34,295	\$8,295	\$8,295	\$35,295	\$8,295	\$8,295	\$36,295	\$188,950	
Darktrace Annual Support				\$8,295	\$8,295	\$8,295	\$8,295	\$8,295	\$8,295	\$8,295	\$8,295	\$8,295	\$8,295	\$82,950	
Darktrace Appliance				\$25,000			\$26,000			\$27,000			\$28,000	\$106,000	
Satellite-Synchronized Network Clock	8	2		\$0	\$0	\$0	\$0	\$7,500	\$0	\$0	\$0	\$0	\$7,500	\$15,000	
Note 5				Totals:	\$141,695	\$171,495	\$79,203	\$119,419	\$98,944	\$147,578	\$117,322	\$82,875	\$81,138	\$157,612	\$1,197,281

Note1: Qty should decrease with introduction of more powerful/current PLC's and distrubuted I/C
Note 2: Qty will decrease as servers are moved into Virtual environments
Note 3: Designated to the SCADA network only. To maintain security.
Note 4: replace with Hot Backup PLC with Distributed I/O in Cabinets
Note 5: Yearly totals do not include associated labor. Labor costs are included in the proposed fiscal year budget

Reserve Fund - Heavy Equipment Replacement Program

Project Number	2026-V-079
Segment Code	26 - D2
Priority	B - 5 - b
Facility	ALL
Project Discipline	V - Vehicles
Contingency	20%

Estimated Total Cost
\$365,232

Labor	Materials	Contracts	Contingency
\$3,360	\$301,000	\$0	\$60,872

Project Purpose and Background:

Pursuant to the updated 2024 Memorandum of Understanding (MOU) between Friant Water Authority and the Water Authority related to Heavy Equipment and Shop Support Stationary Equipment; replacement of mobile/stationary equipment and heavy equipment identified on the Ten-Year Plan with a total replacement cost greater than \$30,000 should be included. The San Luis & Delta-Mendota Water Authority Equipment Replacement Plan objective is to provide safe and efficient equipment in a manner which maximizes the equipment utilization for the Water Authority and proactively plans for replacements. The Water Authority equipment will be replaced or considered for replacement when the equipment is no longer economical to operate and/or maintain. The purpose of this Reserve Project is to set-aside funding annually for replacement of the Water Authority heavy equipment that meet the criteria of the MOU.

Project Description and Scope:

The equipment scheduled to be replaced this fiscal year is summarized in the attached Ten-Year Plan. A Lowboy Trailer, two air compressors, and a CT Doble Tester have been included in the budget along with the labor associated with the purchasing.

Project Status:

On-going

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
141-Maintenance Foreman	\$ 55.09	40.00	-	\$ 2,203.79	\$ -	\$ 2,203.79
106-Contract Specialist	\$ 77.09	15.00	-	\$ 1,156.28	\$ -	\$ 1,156.28
Total				\$ 3,360.07	\$ -	\$ 3,360.07

Materials Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
8050-Low Bed Trailer	5544 - HEAVY EQUIPMENT REPLACEMENT	46 - CIVIL MAINTENANCE	1		\$ 200,000.00	\$ 200,000.00
8088/8089 260 cfm Portable Air Compressors	5544 - HEAVY EQUIPMENT REPLACEMENT	46 - CIVIL MAINTENANCE	2	EA	\$ 32,000.00	\$ 64,000.00
CT Doble Tester	5521 - FURNITURE & EQUIPMENT	62 - ELECTRICAL/ MECHANICAL ENGINEERING	1	EA	\$ 37,000.00	\$ 37,000.00
Materials Total:						\$ 301,000.00

San Luis Delta Mendota Water Authority
Heavy Truck/Equipment Replacement

Equip #	Equipment	RESP OFC	YEAR	ARB Regulated ZEV	Authority Service Life	Forecasted Replacement Year	EQUIPMENT REPLACEMENT COST(FY20\$)	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037
8050	Lowboy Trailer	LBFO	2007			20	\$150,000	\$ 200,000									
8089	Air Compressor	LBFO	2013			15	\$32,000	\$ 32,000									
8088	Air Compressor	TFO	2013			15	\$32,000	\$ 32,000									
New	CT Doble Tester	TFO	2026			20	\$37,000	\$ 37,000									
8068	Boom Truck (26 Ton Capacity)	TFO	2009	√	√	20	\$400,000		\$ 400,000								
2607	Dump Truck-OPP Trash Racks	OPP	1981		√	40	\$160,000		\$ 160,000								
8135	Spray Truck (1.25 Ton)	LBFO	2018	√	√	10	\$160,000			\$ 160,000							
8082	Dump Truck	TFO	2011	√	√	20	\$250,000				\$250,000						
8090	Compact Tracked Loader	TFO	2013	√		20	\$85,000					\$ 85,000					
8099	Water Truck	TFO	2013	√	√	20	\$200,000					\$ 200,000					
8083	Truck/Tractor	ALL	2012	√	√	20	\$160,000						\$ 160,000				
8094	Boom Truck	LBFO	2012	√	√	20	\$300,000						\$ 300,000				
8100	Dump Truck	LBFO	2013	√	√	20	\$230,000						\$ 230,000				
8134	1.5 Ton Service Truck with 2 Ton Hoist	JPP	2018		√	15	\$95,000						\$ 95,000				
8112	Backhoe	LBFO	2016	√		20	\$200,000									\$200,000	
8113	Backhoe	TFO	2016	√		20	\$200,000									\$200,000	
8126	Water Truck	LBFO	2017	√	√	20	\$200,000										\$ 200,000
8125	Excavator	TFO	2017	√		20	\$350,000										\$ 350,000
8065	Forklift (2.5 Ton Capacity) (LPG)	TFO	2009	√		30	\$35,000										
8136	Case Magnum 180 Tractor	LBFO	2018	√		20	\$180,000										
8138	Lowboy Trailer	TFO	2018			20	\$135,000										
8151	Long Reach Excavator	LBFO	2019	√		20	\$375,000										
8145	Grader (John Deere)	LBFO	2019	√		25	\$370,000										
8148	Bobcat	LBFO	2019	√		20	\$85,000										
8155	Genie Man Lift (Electric)	TFO	2020			20	\$60,000										
8160	Forklift (4K lb Capacity) JPP (LPG)	TFO	2020	√		20	\$45,000										
8150	Grader (John Deere)	TFO	2019	√		20	\$370,000										
8162	Case Magnum 180 Tractor	TFO	2020	√		20	\$180,000										
8157	Mower	LBFO	2020			20	\$30,000										
8072	12' Heavy Duty Disc	TFO	2011			30	\$32,000										
8079	Forklift (4000 Lb Capacity) LBFO SHOP (LPG)	LBFO	2011	√		30	\$36,000										
8170	Truck/Tractor	LBFO	2022	√	√	20	\$160,000										
8173	Front End Loader	LBFO	2023	√		20	\$225,000										
8095	Forklift (4K lb Capacity) WH (Electric)	TFO	2013	√		30	\$39,000										
8096	Forklift (7.5 Ton Capacity) TFO YARD (LPG)	TFO	2013	√		30	\$101,000										
8097	Forklift (10K lb Capacity) LBFO YARD (LPG)	LBFO	2013	√		30	\$80,000										
8152	200 kW Emergency Generator - Trailer Mounted	LBFO	2019	√		40	\$150,000										
8187	Flatbed Tilt Trailer	LBFO	2023			20	\$70,000										
8109	12' Heavy Duty Disc	LBFO	2016			30	\$32,000										
8132	Forklift (4K lb Capacity) JPP (Electric)	TFO	2018	√		30	\$39,000										
8133	Forklift (4K lb Capacity) SB&Pnt (LPG)	TFO	2018	√		30	\$35,000										
8172	Bottom Belly Dump Trailer	LBFO	2023			25	\$70,000										
2642	Dozer (w/rippers)	LBFO	1976		√	40	\$300,000										
8201	Forklift (5K lb Capacity) ONP SHOP (DSL)	ONP	2025		√	30	\$52,000										
8202	Flatbed Tilt Trailer	TFO	2027			20	\$75,000										
							Total	\$ 301,000	\$ 560,000	\$ 160,000	\$ 250,000	\$ 285,000	\$ 785,000	\$ -	\$ -	\$ 400,000	\$ 550,000
√ - Emissions regulated by California Air Resources Board							# of Equipment Replaced	4	2	1	1	2	4	0	0	2	2
	Currently CARB Compliant						3% Inflation Factor per Year	\$ -	\$ 16,800	\$ 9,744	\$ 23,182	\$ 35,770	\$ 125,030	\$ -	\$ -	\$ 106,708	\$ 167,625
							Yearly Total*	\$ 301,000	\$ 576,800	\$ 169,700	\$ 273,200	\$ 320,800	\$ 910,000	\$ -	\$ -	\$ 506,700	\$ 717,600

*Note: Yearly totals do not include cost of labor. Labor costs are included in the proposed fiscal year budget.

Grand Total \$ 3,775,800

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
EQUIPMENT REPLACEMENT JUSTIFICATION FORM
FY2028**

LOW BED TRAILER

ESTIMATE COST: \$200,000

EXISTING EQUIPMENT INFORMATION

VEHICLE NO: 8050	YEAR: 2007	AGE (YRS.): 19
MAKE: Murray	MODEL: Low Bed Trailer	
DEPARTMENT: Civil Maintenance	MAINTENANCE YARD: LBFO	
CURRENT MILES: N/A	PROJECTED HOURS WHEN REPLACED:	N/A
MECHANICS RATING OF VEHICLE:	<i>POOR:</i>	<i>FAIR: X</i> <i>GOOD:</i>

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF EQUIPMENT USE WITHIN THE AUTHORITY:

Low bed trailer is used for hauling equipment and material that is used for road and bank repair along the Delta-Mendota Canal (DMC).

This equipment supports the following activities:

- Erosion repair
- Road repair
- Moving materials
- Emergency uses to support flooding damage or other natural/man-made problems

REASON (S) FOR NEW EQUIPMENT:

This low bed trailer is primarily used for moving equipment such as excavators, graders and loaders to job locations along the DMC. It will be approximately 20 years old at time of replacement, which meets the replacement criteria. A highly reliable trailer is necessary for the continued readiness of the civil maintenance department to respond to both routine and emergency situations.

Date Prepared: 8/25/2025

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
EQUIPMENT REPLACEMENT JUSTIFICATION FORM
FY2028**

PORTABLE COMPRESSOR

ESTIMATE COST: \$32,000

EXISTING EQUIPMENT INFORMATION

VEHICLE NO: 8088	YEAR: 2013	AGE (YRS.): 13
MAKE: Sullair	MODEL: 260 Compressor	
DEPARTMENT: Civil Maintenance	MAINTENANCE YARD: CMT	
CURRENT MILES: N/A	PROJECTED HOURS WHEN REPLACED:	2,950
MECHANICS RATING OF VEHICLE:	POOR: <i>x</i>	FAIR: GOOD:

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF EQUIPMENT USE WITHIN THE AUTHORITY:

The portable compressor is used for multiple tasks along the Delta-Mendota Canal (DMC) and associated facilities.

This equipment supports the following activities:

- Cleaning & Replacing Turn out gates.
- Road repair
- Concrete removal
- Farm Bridge repair

REASON (S) FOR NEW EQUIPMENT:

This portable compressor is used multiple times a week to clean out all the turnout gates along the DMC, and to support O&M road repairs, turnout gate replacements, farm bridge replacements, and concrete removal. Replacement is recommended due to high hours on the unit and increasing repair costs.

Date Prepared: 8/25/2025

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
EQUIPMENT REPLACEMENT JUSTIFICATION FORM
FY2028**

PORTABLE COMPRESSOR

ESTIMATE COST: \$32,000

EXISTING EQUIPMENT INFORMATION

VEHICLE NO: 8089	YEAR: 2013	AGE (YRS.): 13
MAKE: Sullair	MODEL: 260 Compressor	
DEPARTMENT: Civil Maintenance	MAINTENANCE YARD: LBFO	
CURRENT MILES: N/A	PROJECTED HOURS WHEN REPLACED:	3,200
MECHANICS RATING OF VEHICLE:	POOR: <i>x</i>	FAIR: GOOD:

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF EQUIPMENT USE WITHIN THE AUTHORITY:

The portable compressor is used for multiple tasks along the Delta-Mendota Canal (DMC) and associated facilities.

This equipment supports the following activities:

- Cleaning & Replacing Turn out gates.
- Road repair
- Concrete removal
- Farm Bridge repair

REASON (S) FOR NEW EQUIPMENT:

This portable compressor is used multiple times a week to clean out all the turnout gates along the DMC, and to support O&M road repairs, turnout gate replacements, farm bridge replacements, and concrete removal. Replacement is recommended due to high hours on the unit and increasing repair costs.

Date Prepared: 8/25/2025

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
EQUIPMENT PURCHASE JUSTIFICATION FORM
FY2028**

CURRENT TRANSFORMER TEST SET

ESTIMATE COST: \$36,200

EXISTING EQUIPMENT INFORMATION

Equip. ID: TBD

MAKE: Doble

MODEL: EZCT-2000C

DEPARTMENT: 43

Location: TFO

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF EQUIPMENT USE WITHIN THE AUTHORITY:

Current Transformer (CT) test equipment will allow Water Authority Control & Instrumentation (C&I) technicians to perform required CT testing in accordance with U.S. Bureau of Reclamation (USBR) Facilities Instructions, Standards, and Techniques (FIST) requirements. CT testing is necessary to verify the accuracy and reliability of electrical protection, monitoring, and metering systems.

The Authority currently maintains approximately 30 CTs at the Delta-Mendota Canal Intertie (DCI), 33 CTs at O'Neill Pumping Plant (OPP), and 90 CTs at Jones Pumping Plant (JPP). CT testing is performed periodically in accordance with USBR requirements and asset management practices, with testing intervals generally extending up to approximately 10 years. The equipment will support required testing activities across these facilities.

Personnel training is available and will be provided for qualified staff. The equipment requires periodic calibration in accordance with manufacturer recommendations and applicable regulatory requirements. Based on industry and USBR experience, the equipment is expected to provide approximately 15 years of service before replacement is anticipated.

REASON (S) FOR PURCHASE:

The Water Authority (Authority) currently relies on specialized contractors to perform CT testing. Acquiring this equipment will allow trained Authority personnel to conduct required testing in-house, improving scheduling flexibility, supporting compliance with USBR testing requirements, and reducing dependence on contractor availability. Ownership of the equipment will enhance the Authority's ability to plan and execute required testing activities in a timely manner while supporting the continued reliability of critical electrical protection, control, and metering systems.

Reserve Fund - Vehicle Replacement Program

Project Number	2026-V-080
Segment Code	26 - D1
Priority	B - 6 - c
Facility	ALL
Project Discipline	V - Vehicles
Contingency	20%

Estimated Total Cost
\$255,077

Labor	Materials	Contracts	Contingency
\$5,564	\$0	\$207,000	\$42,513

Project Purpose and Background:

Pursuant to the updated 2024 Memorandum of Understanding (MOU) between Friant Water Authority and the Water Authority related to Vehicles; replacement of light passenger/utility vehicles identified on the Ten-Year Plan that have a total replacement cost (including labor) greater than \$25,000 should be included. The Water Authority vehicles will be replaced or considered for replacement when the criteria for the Water Authority Vehicle Replacement Program have been met. The purpose of this Reserve Project is to set aside funding annually for replacement of the Water Authority vehicles that meet the criteria of the MOU.

Project Description and Scope:

The vehicles scheduled to be replaced this fiscal year are summarized in the attached Ten-Year Plan. Three ½ ton pickups and a mid-sized SUV have been included in the budget along with the labor associated with the purchasing.

Project Status:

On-going

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
141-Maintenance Foreman	\$ 55.09	80.00	-	\$ 4,407.58	\$ -	\$ 4,407.58
106-Contract Specialist	\$ 77.09	15.00	-	\$ 1,156.28	\$ -	\$ 1,156.28
Total				\$ 5,563.85	\$ -	\$ 5,563.85

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
New - MidSized SUV	5541 - VEHICLE REPLACEMENT	46 - CIVIL MAINTENANCE	1	EA	\$ 45,000.00	\$ 45,000.00
8158 - 1/2 Ton Pickup 4WD	5541 - VEHICLE REPLACEMENT	46 - CIVIL MAINTENANCE	1	EA	\$ 54,000.00	\$ 54,000.00
8158 - 1/2 Ton Pickup 4WD - Ext. cab	5541 - VEHICLE REPLACEMENT	46 - CIVIL MAINTENANCE	1	EA	\$ 54,000.00	\$ 54,000.00
8178 - 1/2 Ton Pickup 4WD	5541 - VEHICLE REPLACEMENT	46 - CIVIL MAINTENANCE	1		\$ 54,000.00	\$ 54,000.00
Contracts Total:						\$ 207,000.00

San Luis & Delta-Mendota Water Authority
Vehicle Replacement 10 Year Plan
FY2028 Frontline Vehicles

Veh No.	FRONT LINE VEHICLE DESCRIPTION	Model Year	Assigned To:	Est. MILEAGE ON 3/1/2027	Average Miles Per Year	Calculated Years to Replacement (150K or 15 yrs) ^{1,2}	Calculated FY for Replacement (Mileage or Age)	Est. Mileage at Replacement	Proposed FY for Replacement	Estimated Replacement Cost (FY202' \$)	Future ZEV	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	
8158	1/2 Ton Pickup. 4x4	2020	LBFO Civil Maint. Super	130,000	18,571	2	2029	130,000	2028	\$54,000		\$54,000										
8174	1/2 Ton Ext Cab 4X4 ²	2023	LBFO Canal Operations	120,000	30,000	1	2028	150,000	2028	\$54,000		\$54,000					\$54,000					
8178	1/2 Ton Pickup ²	2023	LBFO Canal Operations	115,000	28,750	2	2029	115,000	2028	\$54,000		\$54,000						\$54,000				
NEW	MidSized SUV	2027	Elec/Mech Engr Mgr	n/a			2027		2028	\$45,000		\$45,000										
8181	1/2 Ton Pickup ²	2023	TFO Canal Operations	92,000	23,000	1	2028	115,000	2029	\$52,000			\$52,000					\$52,000				
8180	1/2 Ton Pickup ²	2023	LBFO Canal Operations	94,000	23,500	1	2028	117,500	2029	\$54,000			\$54,000					\$54,000				
8175	1/2 Ton Ford F-150 4X4 ²	2023	LBFO Eng. HT3	105,000	26,250	1	2028	150,000	2029	\$54,000			\$54,000					\$54,000				
8137	3/4 Ton Pickup w/Flat Bed (Spray Truck)	2018	LBFO Civil Maint.	91,000	10,111	6	2033	111,222	2030	\$115,000	X			\$115,000								
8139	1 Ton Pickup w/Utility Body - Diesel	2018	TFO Civil Maint.	121,000	13,444	3	2030	147,889	2030	\$110,000	X			\$110,000								
8140	1 Ton Pickup w/Utility Body - Diesel	2018	LBFO Civil Maint.	118,000	13,111	3	2030	144,222	2030	\$110,000	X			\$110,000								
8106	1 Ton Utility Truck - Diesel ³	2014	TFO Civil Maint.	52,000	4,000	15	2029	60,000	2030	\$65,000	X			\$65,000								
8062	1/2 Ton Pickup	2009	TFO Electric Shop	105,000	5,833	8	2024	116,667	2030	\$54,000				\$54,000								
8188	Small SUV	2024	Water Policy Director	52,000	17,333	6	2033	86,667	2030	\$55,000				\$55,000								
8183	1/2 Ton Pickup	2024	TFO Canal Operations	71,000	23,667	4	2031	118,333	2030	\$55,000				\$55,000					\$55,000			
8182	Mid Sized Sedan	2024	IT Officer	61,000	20,333	5	2032	101,667	2030	\$40,000				\$40,000								
8118	1/2 Ton Pickup	2017	TFO CM Foreman	88,000	8,800	8	2032	105,600	2030	\$54,000				\$54,000								
8111	1 Ton Pickup w/Utility Body ³	2016	LBFO Civil Maint	65,000	5,909	15	2031	82,727	2031	\$65,000	X				\$65,000							
8149	1 Ton Pickup w/Utility Body - Diesel	2019	TFO Civil Maint.	100,000	12,500	4	2031	137,500	2031	\$110,000	X				\$110,000							
8177	1/2 Ton Pickup	2023	Operations Supervisor	115,000	28,750	2	2029	201,250	2031	\$52,000					\$52,000							
8176	Small SUV	2024	IT Department	49,500	16,500	7	2034	99,000	2031	\$42,000					\$42,000							
8197	1/2 Ton Pickup-Extra Cab	2025	Watermaster	38,000	19,000	6	2033	95,000	2031	\$54,000					\$54,000							
8198	Mid Sized SUV	2025	Exec. Director	36,000	18,000	7	2034	90,000	2031	\$55,000					\$55,000							
8200	Sedan ¹	2021	COO	40,000	6,667	15	2036	60,000	2031	\$55,000					\$55,000							
8061	1 Ton Pickup w/Utility Body	2009	JPP Machine Shop	19,500	1,083	15	2024	23,833	2032	\$95,000	X					\$95,000						
8033	3/4 Ton Pickup ³	2006	JPP Machine Shop	88,000	4,190	15	2021	104,762	2032	\$54,000						\$54,000						
8161	3/4 Ton Pickup ³	2020	LBFO Civil Maint.	36,000	5,143	15	2035	56,571	2032	\$56,000						\$56,000						
8164	Mid Sized SUV	2021	Civil Engineer	44,000	7,333	15	2036	73,333	2032	\$55,000						\$55,000						
8196	1/2 Ton Pickup. 4WD. Crew Cab	2025	Civil Eng Manager	39,000	19,500	6	2033	117,000	2032	\$65,000						\$65,000						
8179	Small Pickup Truck	2023	Mechanical Engineer	35,000	8,750	14	2038	70,000	2032	\$52,000						\$52,000						
8208	1/2 Pickup ²	2026	TFO Canal Operations	12,000	12,000	4	2031	60,000	2032	\$65,000						\$65,000						
8211	Mid Sized SUV	2026	O&M Manager	20,000	20,000	7	2034	100,000	2032	\$55,000						\$55,000						
8144	Small SUV Rav 4	2019	IT Department	60,000	7,500	12	2034	105,000	2034	\$36,000								\$36,000				
8167	1/2 Ton Pickup	2022	JPP Machine Shop	9,500	1,900	15	2037	20,900	2034	\$54,000								\$54,000				
8169	3/4 Ton Pickup w/Utility Body	2022	Oneill PP	22,000	4,400	15	2037	48,400	2034	\$65,000	X							\$65,000				
8168	1/2 Ton Pickup	2021	OPP C&I	36,000	6,000	15	2036	72,000	2034	\$52,000								\$52,000				
8191	1/2 Pickup ²	2024	LBFO Canal Operations	52,000	17,333	6	2033	156,000	2034	\$54,000								\$54,000				
8190	1/2 Pickup ²	2024	LBFO Canal Operations	72,000	24,000	4	2031	216,000	2034	\$65,000								\$65,000				
8194	1/2 Ton Pickup 4x4	2025	LBFO Civil Maint	32,000	16,000	8	2035	144,000	2035	\$54,000									\$54,000			
8184	3/4 Ton Van	2023	TFO Electric Shop	22,000	5,500	15	2038	77,000	2038	\$60,000												
8185	3/4 Ton Van	2023	TFO Electric Shop	12,000	3,000	15	2038	42,000	2038	\$60,000												
8192	1 Ton Utility Truck-Diesel	2025	LBFO Civil Maint.	24,000	12,000	11	2038	144,000	2038	\$110,000												
8210	Mid Sized SUV	2026	Engineering Director	4,000	4,000	15	2041	44,000	2038	\$36,000												
8189	Small Pickup Truck	2024	Safety Officer	40,000	13,333	9	2036	186,667	2039	\$52,000												
8205	1/2 Ton Pickup 4WD	2026	LBFO Civil Maint	12,000	12,000	12	2039	144,000	2039	\$62,000												
8206	1/2 Ton Pickup 4WD	2026	LBFO Civil Maint	12,000	12,000	12	2039	144,000	2039	\$58,000												
8207	1/2 Ton Pickup 4WD	2026	TFO Civil Maint.	12,000	12,000	12	2039	144,000	2039	\$62,000												
8195	1/2 Ton 4x4 Pickup	2025	TFO Civil Maint.	12,000	6,000	15	2040	84,000	2040	\$54,000												
Notes: 47										SubTotal		\$ 207,000	\$ 160,000	\$ 658,000	\$ 433,000	\$ 497,000	\$ 54,000	\$ 540,000	\$ 109,000	\$ -	\$ -	
1. Exec. Director & COO vehicles to be replaced every 5 years and reassigned to another Department.										# of Vehicles Replaced		4	3	10	7	8	1	10	2	0	0	
2. TFO & LBFO Canal Operations high mileage vehicles shall be replaced every 5 or 6 years and reassigned to another Department.										3% Inflation Factor per Year		\$ -	\$ 4,800	\$ 40,072	\$ 40,151	\$ 62,378	\$ 8,601	\$ 104,788	\$ 25,056	\$ -	\$ -	
3. Change to 1/2 Ton to meet CARB requirements										Total Dollar Amount		\$ 207,000	\$ 164,800	\$ 698,100	\$ 473,200	\$ 559,400	\$ 62,700	\$ 644,800	\$ 134,100	\$ -	\$ -	
4. Vehicle replacement costs rounded up to the nearest \$500										NOTE: Vehicle replacement costs rounded up to the nearest \$500.										Grand Total		\$ 2,944,100

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY VEHICLE REPLACEMENT JUSTIFICATION FORM FY2028

½ TON TRUCK

ESTIMATE COST: \$54,000

EXISTING VEHICLE INFORMATION

VEHICLE NO: 8158 YEAR: 2020 AGE (YRS.): 6
MAKE: Ram MODEL: 1500
DEPARTMENT: Civil Maintenance MAINTENANCE YARD: LBFO
CURRENT MILEAGE: 133,000 PROJECTED MILEAGE WHEN REPLACED: 150,000
MECHANICS RATING OF VEHICLE: POOR: FAIR: X GOOD:

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF VEHICLE USE WITHIN THE AUTHORITY:

This vehicle is used by the Civil Maintenance Superintendent. It is used for routine transportation of personnel and equipment to various work locations along the Delta-Mendota Canal (DMC).

This vehicle supports the following activities:

- Routine work along the DMC
- Towing trailers
- Facility repair

REASON (S) FOR REPLACEMENT:

The Water Authority's vehicle policy is to replace vehicles at 150,000 miles or 15 years with the exception of canal operation vehicles which are replaced every 5 to 6 years due to the high mileage.

INTENDED USE AFTER REPLACEMENT:

REASSIGNMENT TO: OPP

SURPLUS:

VEHICLE TO BE SURPLUSED:

VEHICLE NO: 8076 YEAR: 2011 AGE (YRS): 15
MAKE: Ford MODEL: F-150
DEPARTMENT: OPP MAINTENANCE YARD: LBFO
CURRENT VEHICLE MILEAGE: 214,000
MECHANICS RATING OF VEHICLE: POOR: X FAIR: GOOD:
GENERAL NOTE:

Date Prepared: 9/17/2026

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
VEHICLE REPLACEMENT JUSTIFICATION FORM
FY2028**

1/2 TON PICKUP 4WD EXTRA CAB

ESTIMATE COST: \$54,000

EXISTING VEHICLE INFORMATION

VEHICLE NO: 8174	YEAR: 2023	AGE (YRS.): 3
MAKE: Ford	MODEL: F-150	
DEPARTMENT: Canal Operations	MAINTENANCE YARD: LBFO	
CURRENT MILEAGE: 130,000	PROJECTED MILEAGE WHEN REPLACED: 150,000	
MECHANICS RATING OF VEHICLE:	POOR: X	FAIR: GOOD:

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF VEHICLE USE WITHIN THE AUTHORITY:

This vehicle is assigned to LBFO Canal Operations. It is used for routine operations associated with the Delta-Mendota Canal (DMC) and the Mendota Pool.

This vehicle supports the following activities:

- Routine operation of the DMC
- Routine operation of the Mendota Pool

REASON (S) FOR REPLACEMENT:

Due to the high use of vehicles by the Canal Operations department, this vehicle is scheduled for replacement every 5 to 6 years or 150,000 miles. This vehicle will exceed 150,000 miles in FY28.

INTENDED USE AFTER REPLACEMENT:

REASSIGNMENT TO:

SURPLUS: **X**

VEHICLE TO BE SURPLUSED:

VEHICLE NO:	YEAR:	AGE (YRS):
MAKE:	MODEL:	
DEPARTMENT:	MAINTENANCE YARD:	
CURRENT VEHICLE MILEAGE:		
MECHANICS RATING OF VEHICLE:	POOR:	FAIR: GOOD:
GENERAL NOTE:		

Date Prepared: 9/17/2026

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

SAN LUIS & DELTA-MENDOTA WATER AUTHORITY VEHICLE REPLACEMENT JUSTIFICATION FORM FY2028

1/2 TON PICKUP

ESTIMATE COST: \$54,000

EXISTING VEHICLE INFORMATION

VEHICLE NO: 8178 YEAR: 2023 AGE (YRS.): 3
MAKE: Toyota MODEL: Tacoma
DEPARTMENT: Canal Operations MAINTENANCE YARD: LBFO
CURRENT MILEAGE: 125,000 PROJECTED MILEAGE WHEN REPLACED: 150,000
MECHANICS RATING OF VEHICLE: POOR: FAIR: X GOOD:

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF VEHICLE USE WITHIN THE AUTHORITY:

This vehicle is used by the LBFO Canal Operations. It is used for routine transportation of personnel and equipment to various work locations along the Delta-Mendota Canal (DMC).

This vehicle supports the following activities:

- Routine work along the DMC
- Towing trailers
- Facility repair

REASON (S) FOR REPLACEMENT:

The Water Authority policy is to replace vehicles at 150,000 miles or 15 years except for canal operation vehicles, which are replaced every 5 to 6 years due to the high mileage.

INTENDED USE AFTER REPLACEMENT:

REASSIGNMENT TO: Control Room

SURPLUS:

VEHICLE TO BE SURPLUSED:

VEHICLE NO: 8124 YEAR: 2017 AGE (YRS):
MAKE: Dodge MODEL: 1500
DEPARTMENT: Control Ops MAINTENANCE YARD: TFO
CURRENT VEHICLE MILEAGE: 168,000
MECHANICS RATING OF VEHICLE: POOR: X FAIR: GOOD:
GENERAL NOTE:

Date Prepared: 9/17/2026

**SAN LUIS & DELTA-MENDOTA WATER AUTHORITY
VEHICLE REPLACEMENT JUSTIFICATION FORM
FY2028**

MID SIZED SUV

ESTIMATE COST: 45,000

EXISTING VEHICLE INFORMATION

VEHICLE NO: New	YEAR:	AGE (YRS.):
MAKE:	MODEL:	
DEPARTMENT: Engineering	MAINTENANCE YARD: TFO	
CURRENT MILEAGE:	PROJECTED MILEAGE WHEN REPLACED:	
MECHANICS RATING OF VEHICLE:	<i>POOR:</i>	<i>FAIR:</i> <i>GOOD:</i>

DESCRIPTION AND JUSTIFICATION

DESCRIPTION OF VEHICLE USE WITHIN THE AUTHORITY:

This would be a new vehicle added to the fleet. With the recent organizational changes within the Engineering department, an additional vehicle is required. This vehicle would be used by the Electrical/Mechanical Engineering Manager.

This vehicle supports the following activities:

- Travel to TFO, OPP and LBFO for Engineering support
- Attending meetings and training at remote locations

REASON (S) FOR REPLACEMENT:

The Engineering department currently uses a secondary vehicle for transportation but this car is experiencing mechanical problems and is not reliable.

INTENDED USE AFTER REPLACEMENT:

REASSIGNMENT TO:

SURPLUS: **X**

VEHICLE TO BE SURPLUSSED:

VEHICLE NO:	YEAR:	AGE (YRS.):
MAKE:	MODEL:	
DEPARTMENT:	MAINTENANCE YARD:	
CURRENT VEHICLE MILEAGE:		
MECHANICS RATING OF VEHICLE:	<i>POOR:</i>	<i>FAIR:</i> <i>GOOD:</i>
GENERAL NOTE:		

Date Prepared: 8/7/2026

Reserve Fund - Facility Infrastructure Replace/Rehab Program

Project Number	2026-C-081
Segment Code	26 - D3
Priority	B - 7 - c
Facility	ALL
Project Discipline	C - Civil
Contingency	20%

Estimated Total Cost
\$240,574

Labor	Materials	Contracts	Contingency
\$40,478	\$11,000	\$149,000	\$40,096

Project Purpose and Background:

Pursuant to the updated 2024 Memorandum of Understanding (MOU) between Friant Water Authority and the Water Authority related to Facility Infrastructure Rehabilitation/Replacement; improvement, modification, replacement, repair, addition, or modernization projects identified on the Ten-Year Plan that have a total cost (including labor) greater than \$30,000 should be included. The reserve funds set aside for this project will be utilized for planned repairs/rehabilitation and/or improvements to the facilities the Water Authority has the responsibility to operate and maintain. The typical type of project to be funded will be associated with facility repairs/rehabilitation and/or improvements in the following areas: Roofing Systems, Building Interior/Exterior Components, Building HVAC Systems, Building Electrical and Communication Systems, Building Plumbing Systems, Building Fire Protections Systems, and Building Pavement and Grounds.

Project Description and Scope:

The facility infrastructure projects included this fiscal year are summarized in the attached Ten-Year Plan. Included in this fiscal year are lighting fixture replacements in the control building, air conditioner replacements in the control building and the electric shop, and interior renovations in the office at the Los Banos Field Office.

Project Status:

On-going

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
47-Maintenance Worker	\$ 44.52	320.00	-	\$ 14,245.31	\$ -	\$ 14,245.31
134-Planner, Hydro-Electric Maintenance	\$ 63.03	30.00	-	\$ 1,890.77	\$ -	\$ 1,890.77
40-JPP Hydroelectric Electrician	\$ 73.85	160.00	-	\$ 11,816.16	\$ -	\$ 11,816.16
141-Maintenance Foreman	\$ 55.09	80.00	-	\$ 4,407.58	\$ -	\$ 4,407.58
123-Civil Engineer	\$ 66.58	40.00	-	\$ 2,663.17	\$ -	\$ 2,663.17
21-Civil Maintenance Planner	\$ 49.65	10.00	-	\$ 496.46	\$ -	\$ 496.46
106-Contract Specialist	\$ 77.09	30.00	-	\$ 2,312.56	\$ -	\$ 2,312.56
139-Manager, Engineering - Civil	\$ 105.76	5.00	-	\$ 528.80	\$ -	\$ 528.80
43-Hydroelectric Plant Electrical Foreman	\$ 84.70	10.00	-	\$ 846.97	\$ -	\$ 846.97
140-Maintenance Superintendent, Civil	\$ 84.70	15.00	-	\$ 1,270.45	\$ -	\$ 1,270.45
Total				\$ 40,478.23	\$ -	\$ 40,478.23

Materials Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Interior Painting - Materials	5301 - PARTS & MAT-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	LS	\$ 11,000.00	\$ 11,000.00
Materials Total:						\$ 11,000.00

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Lighting Project - abatement contract	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	LS	\$ 70,000.00	\$ 70,000.00
LBFO Partitions contract	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	LS	\$ 18,000.00	\$ 18,000.00
LBFO Flooring replacement contract	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	LS	\$ 11,000.00	\$ 11,000.00
TAO Admin Building A/C Replacement	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	LS	\$ 25,000.00	\$ 25,000.00
TFO Control Building - A/C Replacement	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1	LS	\$ 25,000.00	\$ 25,000.00
Contracts Total:						\$ 149,000.00

San Luis & Delta-Mendota Water Authority
Facility Infrastructure 10 Year Plan

	How Often (Yrs)	Est. Cost (x1000)	Year Last Performed (FY)	Forecasted Years	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037
Tracy Field Office Facilities					\$ 120	\$ 55	\$ 35	\$ 115	\$ 51	\$ 80	\$ 45	\$ 50	\$ 50	\$ -
Entire O&M Compound					\$ -	\$ -	\$ 35	\$ 40	\$ -	\$ -	\$ 35	\$ 10	\$ 10	\$ -
Asphalt Pavement Areas					\$ -	\$ -	\$ 35	\$ -	\$ -	\$ -	\$ 35	\$ -	\$ -	\$ -
Seal Coat Surfacing & Striping (USBR Lot)	5	25	2025	2030			\$ 25			\$ 25				
Seal Coat Surfacing & Striping (JPP Area)	5	45	2017	2022				\$ 35		\$ 45				
Seal Coat Surfacing & Striping (TAO Area)	5	35	2025	2030			\$ 35				\$ 35			
Alarm & Security Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10	\$ 10	\$ -
Fire Alarm System Replacement	30	20	2011	2041										
Wash Water Recycling System					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Recycling System Replacement	20	75	1996	2016										
Aboveground Fuel Storage System					\$ -	\$ -	\$ -	\$ 40	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Tank Replacement	40	20	1996	2036				\$ 20						
Fuel Dispensing System Replacement	15	20	2015	2030				\$ 20						
Exterior Lighting					\$ -	\$ -	\$ -	\$ 60	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Lighting Fixtures														
Control Building (75 Years Old)					\$ 95	\$ -	\$ -	\$ 60	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Roofing Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Roof Re-seal/Overlay/Replacement	20	15	2021	2041										
Building Interior/Exterior Components					\$ 70	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Interior Maintenance (Painting)	20	10	2007	2027										
Kitchen Remodel	25	15	1980	2005										
Flooring Replacement (Carpet/Tile)	15	20	2019	2034										
Lighting Fixture Replacements (Interior)	10				\$ 70									
Building HVAC					\$ 25	\$ -	\$ -	\$ 60	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Heater System Replacement	20	10	2011	2031				\$ 20						
Air Conditioning System Replacement	20	30	2011	2031	\$ 25			\$ 20						
Ventilation System Replacement	20	10	2011	2031				\$ 20						
Warehouse Building (31 Years Old)					\$ -	\$ 55	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 40	\$ 40	\$ -
Roofing Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Roof Repair/Replacement	25	25	2025	2050										
Building Interior/Exterior Components					\$ -	\$ 55	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 40	\$ 40	\$ -
Exterior Maintenance (Painting)	40	15	1996	2036								\$ 40	\$ 40	
Interior Maintenance (Painting)	20	5	2007	2027				\$ 15						
Kitchen Remodel	30	15	1996	2026				\$ 30						
Flooring Replacement (Carpet/Tile)	20	20	2007	2027				\$ 10						
Lighting Fixture Replacements (Interior)	10	10	1996	2027										
Building HVAC					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Heater System Replacement	20	15	1996	2016										
Air Conditioning System Replacement	20	18	1996	2016										
Warehouse Portable Coolers (2)	20	10	2027	2047										
Ventilation System Replacement	20	10	1996	2016										
Building Fire Protection System					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Component Replacement (Sprinklers & Detectors)	50	10	1996	2046										
Adminstration/Electric Shop Building (31 Years Old)					\$ 25	\$ -	\$ -	\$ 15	\$ -	\$ 80	\$ -	\$ -	\$ -	\$ -
Roofing Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Roof Repair/Replacement	25	25	1996	2021										
Building Interior/Exterior Components					\$ -	\$ -	\$ -	\$ 15	\$ -	\$ 80	\$ -	\$ -	\$ -	\$ -
Exterior Maintenance (Painting)	35	15	1996	2031				\$ 15						
Interior Maintenance (Painting)	20	10	2013	2033						\$ 20				
Office Partition Replacement	20	25	2013	2033						\$ 20				
Kitchen/Lunch Room Remodel	20	15	1996	2016										
Flooring Replacement (Carpet/Tile)	20	15	2013	2033						\$ 20				
Lighting Fixture Replacements (Interior)	10									\$ 20				
Building HVAC					\$ 25	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Heater System Replacement	20	35	1996	2016										
	20	35	1996	2016	\$ 25									
Ventilation System Replacement	20	20	1996	2016										
Building Fire Protection System					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Component Replacement (Sprinklers & Detectors)	50	10	1996	2046										
Civil/Vehicle Maintenance Building (31 Years Old)					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10	\$ -	\$ -	\$ -
Roofing Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Roof Repair/Replacement	25	25	1996	2021										
Building Interior/Exterior Components					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10	\$ -	\$ -	\$ -
Exterior Maintenance (Painting)	40	15	1996	2036										
Interior Maintenance (Painting)	20	10	2014	2034							\$ 10			
Flooring Replacement (Tile)	25	20	2020	2045										
Lighting Fixture Replacements (Interior)	10													
Building HVAC					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Heater System Replacement	20	10	1996	2016										

San Luis & Delta-Mendota Water Authority
Facility Infrastructure 10 Year Plan

	How Often (Yrs)	Est. Cost (x1000)	Year Last Performed (FY)	Forecasted Years	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037
Air Conditioning System Replacement	20	10	1996	2016										
Shop Ventilation System Replacement	20	10	1996	2016										
Building Fire Protection System					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Component Replacement (Sprinklers & Detectors)	50	10	1996	2046										
Sandblast and Paint Building (25 Years Old)					\$ -	\$ -	\$ -	\$ -	\$ 51	\$ -	\$ -	\$ -	\$ -	\$ -
Roofing Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Roof Repair/Replacement	25	25	2028	2053										
Building Interior/Exterior Components					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Exterior Maintenance (Painting)	40	15	2002	2042										
Lighting Fixture Replacements (Interior)	10													
Blast Room Air Flow System					\$ -	\$ -	\$ -	\$ -	\$ 21	\$ -	\$ -	\$ -	\$ -	\$ -
Filter Replacement	10	15	2022	2032					\$ 21					
Air Compressor Replacement	20	50	2022	2042										
Shop Ventilation System Replacement	20	50	2022	2042										
Media Collection System	20	75	2022	2042										
Building Fire Protection System					\$ -	\$ -	\$ -	\$ -	\$ 30	\$ -	\$ -	\$ -	\$ -	\$ -
Component Replacement (Sprinklers & Detectors)	30	10	2002	2032					\$ 30					
Los Banos Field Office & Maintenance Facility					\$ 40	\$ 20	\$ 55	\$ 45	\$ -	\$ 65	\$ -	\$ -	\$ -	\$ -
Entire O&M Compound					\$ -	\$ 20	\$ 55	\$ 45	\$ -	\$ 40	\$ -	\$ -	\$ -	\$ -
Asphalt Pavement Areas					\$ -	\$ -	\$ 25	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Seal Coat Surfacing & Striping (2009)	10	20	2019	2029			\$ 25							
Alarm & Security Systems					\$ -	\$ 20	\$ -							
Fire Alarm System Replacement (2008)	21	20	2008	2029		\$ 20								
Front Entry Gate - Keypad Replacement														
Domestic Water Well					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Well Replacement	25	150	2021	2046										
Wash Water Recycling System					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Recycling System Replacement (2004)	20	75	2004	2024										
Aboveground Fuel Storage System					\$ -	\$ -	\$ 30	\$ 45	\$ -	\$ 40	\$ -	\$ -	\$ -	\$ -
Tank Replacement (1993)	40	20	1993	2033				\$ 20		\$ 40				
Fuel Dispensing System Replacement	15	20	2015	2030			\$ 15	\$ 20						
Office Building (20 Years Old)					\$ 40	\$ -	\$ -	\$ -	\$ -	\$ 25	\$ -	\$ -	\$ -	\$ -
Roofing Systems					\$ -	\$ -	\$ -	\$ -	\$ -	\$ 25	\$ -	\$ -	\$ -	\$ -
Roof Repair/Replacement (2008)	25	25	2008	2033						\$ 25				
Building Interior/Exterior Components					\$ 40	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Exterior Maintenance (Painting)	40	30	2008	2048										
Interior Maintenance (Painting) (2008)	20	10	2008	2028	\$ 11									
Office Partition Replacement (2008)	20	15	2008	2028	\$ 18									
Flooring Replacement (Carpet/Tile)(2008)	20	10	2008	2028	\$ 11									
Building HVAC					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Heater System Replacement (2008)	20	20	2025	2045										
Air Conditioning System Replacement (2008)	20	20	2025	2045										
Los Banos Administration Office Facility					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Office Building					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Offices					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Building Plumbing System					\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Kitchen/Lunchroom Remodel	20	18	1992	2012										
TOTALS (x\$1000)					\$ 160	\$ 75	\$ 90	\$ 160	\$ 51	\$ 145	\$ 45	\$ 50	\$ 50	\$ -
3% Inflation Factor per Year (x \$1000) (Not applicable to current year)					\$ -	\$ 2.3	\$ 5.5	\$ 14.8	\$ 6.4	\$ 23.1	\$ 9	\$ 11	\$ 13	\$ -
Yearly Total* (x \$1000)					\$ 160	\$ 78	\$ 96	\$ 175	\$ 58	\$ 169	\$ 54	\$ 61	\$ 63	\$ -
10 Year Grand Total														\$ 915

*Note: Yearly totals do not include cost of labor. Labor costs are included in the proposed fiscal year budget.

0123456789

Reserve Fund - Replace Computer/Network Communication Equip Program

Project Number	2026-E-083
Segment Code	26 - D0
Priority	C - 6 - b
Facility	ALL
Project Discipline	E - Electrical
Contingency	20%

Estimated Total Cost
\$437,945

Labor	Materials	Contracts	Contingency
\$104,779	\$260,175	\$0	\$72,991

Project Purpose and Background:

Pursuant to the updated 2024 Memorandum of Understanding (MOU) between Friant Water Authority and the Water Authority relative to Office & Computer/Network Equipment; replacement of office and electronic equipment and computer software identified on the Ten-Year Plan with an annual aggregate replacement cost greater than \$20,000 should be included. To ensure that the computer equipment is both operational and is of the capacity to operate current versions of application software, the Water Authority has a proactive plan to upgrade/replace computer communications equipment rather than react to emergency replacement needs and placing business communications at risk. A Ten-Year Plan was developed to estimate future communications & computer equipment replacement needs and has been organized into the following categories; computers and peripherals, cyber security, office equipment, phone system, cell phones, fuel system, and campus security.

Project Description and Scope:

The computer/network communication equipment scheduled to be replaced this fiscal year is summarized on the attached 10-year plan. Note: All recurring annual subscription and maintenance costs are incorporated in the RO&M budget utilizing region 51.

Project Status:

On-going

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
122-Information Systems Technician	\$ 46.03	880.00	-	\$ 40,507.02	\$ -	\$ 40,507.02
128-Officer, IT/SCADA	\$ 88.04	730.00	-	\$ 64,272.41	\$ -	\$ 64,272.41
Total				\$ 104,779.43	\$ -	\$ 104,779.43

Materials Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Phone System	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 20,500.00	\$ 20,500.00
Computers & Peripherals:						
Workstations	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 45,600.00	\$ 45,600.00
Computers & Peripherals: Laptops	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 7,000.00	\$ 7,000.00
Computers & Peripherals: Routers	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 1,800.00	\$ 1,800.00
Computers & Peripherals: Switches	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 15,000.00	\$ 15,000.00
Computers & Peripherals: Backup Systems	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 17,800.00	\$ 17,800.00
Cyber Security	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 86,475.00	\$ 86,475.00
Office Equipment	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	EA	\$ 16,000.00	\$ 16,000.00
Campus Security	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	LS	\$ 45,000.00	\$ 45,000.00
Computers & Peripherals: Monitors	5523 - COMPUTER HARDWARE	10 - TFO ADMINISTRATION	1	LS	\$ 5,000.00	\$ 5,000.00
Materials Total:						\$ 260,175.00

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Device	No. in Use	Life-span	Cost EA	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	TOTAL
Computers & Peripherals														
Computers - workstations	48	5	Note 1 \$1,200	\$45,600	\$0	\$0	\$0	\$0	\$13,200	\$12,100	\$0	\$0	\$0	\$70,900
Computers - laptops	49	4/5	\$2,700	\$7,000	\$0	\$63,700	\$52,000	\$16,000	\$36,000	\$16,500	\$60,000	\$25,000	\$25,000	\$301,200
Monitors	91	7	Note 2 \$250	\$5,000	\$5,000	\$0	\$0	\$0	\$5,000	\$5,000	\$5,000	\$0	\$3,000	\$28,000
Servers	13	5	Note 3	\$0	\$12,800	\$0	\$0	\$0	\$17,000	\$0	\$0	\$0	\$25,000	\$54,800
Routers	28	5	Note 4 \$7,500	\$1,800	\$0	\$5,400	\$0	\$0	\$2,000	\$0	\$5,400	\$0		\$14,600
Switches	12	5	Note 8	\$15,000			\$5,000	\$20,000			\$6,000	\$20,000		\$66,000
Backup System(s) Onsite/Cloud	3	5	Note 5	\$17,800	\$25,350	\$10,050	\$18,800	\$27,350	\$7,050	\$19,800	\$29,350	\$0		\$155,550
Tablets	17			\$0	\$0	\$4,950	\$5,200	\$0	\$3,500	\$0	\$21,000	\$4,000		\$38,650
Cyber Security				\$86,475	\$55,000	\$103,000	\$63,000	\$79,000	\$88,000	\$81,000	\$63,000	\$83,000	\$80,000	\$781,475
Office Equipment				\$16,000	\$117,800	\$9,000	\$39,500	\$75,500	\$2,000	\$6,200	\$120,500	\$2,400	\$25,000	\$413,900
Phone System	4	15	Note 11	\$20,500	\$13,000	\$20,500	\$15,000	\$2,500	\$0	\$2,500	\$0	\$0	\$5,000	\$79,000
Cell Phones	20			\$0	\$0	\$12,000	\$2,700	\$0	\$1,800	\$0	\$14,250	\$2,850	\$0	\$33,600
Fuel System	2	10										\$40,000		\$40,000
Syntec Fuel Master														\$0
Campus Security				\$45,000	\$45,000	\$45,000	\$45,000	\$45,000	\$45,000	\$45,000	\$45,000	\$45,000	\$45,000	\$450,000
YEARLY TOTAL*				\$260,175	\$273,950	\$273,600	\$246,200	\$265,350	\$220,550	\$188,100	\$369,500	\$222,250	\$208,000	\$2,527,675

*Yearly totals do not include cost of labor. Labor costs are included in the proposed fiscal year budget.

Notes:

1. The replacement of 3 PCs per year is predicated on a PC life span of 5 years. Every fifth year, 26 computers will require replacement. The cost of \$1,200 per PC includes Operating System.
2. Replace flat panel monitors as needed.
3. Replace storage server. Migrate to Office 365 2025/26.
4. All switches will be replaced at the same time.
5. Upgrade backup systems at LBAO, Tracy and Sacramento; includes hardware, software, external drives, and technical support.
6. Support & upgrades are purchased every three years due to the cost savings but not for longer due to the changes in technology.
7. Purchase 2-year support/update contract in 2026 and replace hardware with 3-year software support/updates in 2028.
8. Core Managed Switches replaced in mass, satellite and un managed switches replaced as required
9. Replace TAO, Warehouse, LBAO, LBFO, Control Room(6yr) move TAO copiers to SAC.
10. Will be issued to all craft personnel to track SO, Materials and Time
- 11: Upgrade the Tracy phone system in FY28. Move as many phones as possible to IP and eliminate need for systems and maintenance in each office



THIS PAGE INTENTIONALLY LEFT BLANK

Reserve Fund - EO&M Program Management

Project Number	2026-C-082
Segment Code	26 - L6
Priority	C - 6 - c
Facility	ALL
Project Discipline	C - Civil
Contingency	20%

Estimated Total Cost
\$737,946

Labor	Materials	Contracts	Contingency
\$114,955	\$0	\$500,000	\$122,991

Project Purpose and Background:

The Extraordinary Operations and Maintenance (EO&M) Program Management Reserve Fund was established in 2026 to support the planning, prioritization, and management of the Water Authority's growing EO&M and Capital Improvement Program (CIP) portfolio. As the infrastructure continues to age, the number, size, and complexity of rehabilitation, replacement, and modernization projects have increased significantly. Effective program management is necessary to ensure projects are properly evaluated, prioritized, budgeted, and executed in a manner that supports long-term reliability and operational resiliency. This reserve fund provides resources to support implementation and ongoing management of the EO&M and CIP Ten-Year Plans through a combination of Water Authority staff and specialized consultant support.

Project Description and Scope:

The proposed budget provides funding for program management activities associated with the Water Authority's EO&M and CIP Ten-Year Plans. This includes support from a qualified engineering consultant to assist with project evaluation, prioritization, forecasting, development of budgetary cost estimates, schedule planning, and overall program coordination. Funding also supports management and oversight of EO&M projects as they advance through planning, design, procurement, and implementation. In addition, the project includes funding for 50 percent of the annual labor costs for the proposed EO&M/CIP Manager position, which will provide dedicated leadership and coordination for the Water Authority's expanding infrastructure investment program. The program is intended to improve project delivery, enhance long-term planning efforts, and ensure strategic investment in critical infrastructure assets while maintaining alignment with Water Authority operational and financial objectives.

Project Status:

On-going

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
172-Manager, Capital Program/Project	\$ 100.45	1,040.00	-	\$ 104,463.42	\$ -	\$ 104,463.42
144-Director, Engineering	\$ 131.15	80.00	-	\$ 10,491.99	\$ -	\$ 10,491.99
Total				\$ 114,955.42	\$ -	\$ 114,955.42

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Professional services agreement - program management assistance	5231 - OTHER PROFESSIONAL SERVICES	60 - ENGINEERING	1	LS	\$ 500,000.00	\$ 500,000.00
Contracts Total:						\$ 500,000.00

JPP - Excitation System & Control Panel Refurbishment Project

Project Number	2026-E-084
Segment Code	25 - F9
Priority	B - 2 - c
Facility	JPP
Project Discipline	E - Electrical
Contingency	0%

Estimated Total Cost
\$12,395,837

Labor	Materials	Contracts	Contingency
\$374,837	\$0	\$12,021,000	\$0

Project Purpose and Background:

Because the existing analog excitation control systems at JPP are aging and increasingly unreliable, the JPP Excitation System & Control Panel Refurbishment Project was established. The Water Authority secured \$25 million in Aging Infrastructure Account (AIA) funding to support the project's implementation. After Reclamation completed the design of the new system, the Water Authority solicited and executed six separate three-year construction contracts in August of 2025. The units will be upgraded in succession over the next three years. Because the construction contract amounts exceed the amount of AIA funding, annual EO&M funding is requested to cover Water Authority labor, legal review, and consultant expenses. Reclamation labor to support the project as designers on record is funded utilizing AIA funding.

Project Description and Scope:

The JPP Excitation System and Control Panel Refurbishment Project will include replacing the current excitation system with a static system eliminating the DC commutator, installation of new control cabinets, new protective relays, and installation of upgraded SCADA control boards for improved indication and control.

Project Status:

On-going

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cist Over-Time Hours	Total Labor Cost
106-Contract Specialist	\$ 77.09	60.00	-	\$ 4,625.11	\$ -	\$ 4,625.11
143-Electrical Engineer	\$ 66.58	996.00	-	\$ 66,312.88	\$ -	\$ 66,312.88
124-Accounting Manager	\$ 75.80	16.00	-	\$ 1,212.76	\$ -	\$ 1,212.76
172-Manager, Capital Program/Project	\$ 100.45	1,040.00	-	\$ 104,463.42	\$ -	\$ 104,463.42
130-Electrical Project Specialist	\$ 84.70	1,308.00	-	\$ 110,783.55	\$ -	\$ 110,783.55
26-Director of Finance	\$ 105.76	4.00	-	\$ 423.04	\$ -	\$ 423.04
61-SCADA Engineer	\$ 78.66	500.00	-	\$ 39,330.55	\$ -	\$ 39,330.55
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	100.00	-	\$ 10,838.69	\$ -	\$ 10,838.69
40-JPP Hydroelectric Electrician	\$ 73.85	300.00	-	\$ 22,155.30	\$ -	\$ 22,155.30
62-SCADA Technician	\$ 73.46	200.00	-	\$ 14,691.92	\$ -	\$ 14,691.92
Total				\$ 374,837.23	\$ -	\$ 374,837.23

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Construction contract (continuation) - Power Pros	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	60 - ENGINEERING	1	EA	\$ 9,900,000.00	\$ 9,900,000.00
Group Meetings	5271 - EMPLOYEE & GROUP MEETINGS	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 1,000.00	\$ 1,000.00
Outside legal support	5229 - LEGAL	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 5,000.00	\$ 5,000.00
Project managment PSA, inc DHR Hydro	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 700,000.00	\$ 700,000.00
USBR Construction Management as Designers on Record	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 1,400,000.00	\$ 1,400,000.00
Travel Expenses	5261 - TRAVEL	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 15,000.00	\$ 15,000.00
Contracts Total:						\$ 12,021,000.00

OPP Unit Rotor & Stator Rewind (Design)

Project Number	2026-E-085
Segment Code	25 - F5
Priority	B - 3 - b
Facility	ONP
Project Discipline	E - Electrical
Contingency	0%

Estimated Total Cost
\$1,427,612

Labor	Materials	Contracts	Contingency
\$21,612	\$0	\$1,406,000	\$0

Project Purpose and Background:

The six motor-generator units at OPP were commissioned in 1968 and remain critical assets supporting pumping and generation operations. The Reclamation's Electrical Machinery Blue Book identifies an expected service life of approximately 50 years for comparable stator winding insulation systems. To evaluate the condition of the units, the Reclamation's Technical Service Center performed an electrical condition assessment in 2017. The assessment identified consistent indications of insulation aging, electrical leakage, and vibration-related deterioration across all six units, characteristic of equipment approaching the end of their expected service life. As insulation systems continue to age, the risk of reduced reliability, increased maintenance requirements, and extended outage durations increases. Rewinding the stators and refurbishing the rotors is a key long-term asset renewal initiative intended to maintain the reliability, availability, and operational performance of the OPP pumping units while extending their useful service life.

Project Description and Scope:

This project funds the engineering, design, and specification development necessary to support future rewind and refurbishment of all six OPP motor-generator units. Design activities will include review of historical operating and testing data, field inspections, equipment condition evaluations, engineering analysis, design data collection, preparation of technical specifications, and development of construction documents necessary to support future rehabilitation activities. Due to current staffing constraints within Reclamation, the design effort may be completed through a qualified engineering consultant with review and coordination by Reclamation, similar to the approach successfully utilized for the JPP rotor and stator rewind program. The anticipated construction scope for each unit includes manufacture and installation of new stator coils, removal and replacement of existing stator winding systems, refurbishment of rotor pole assemblies, associated electrical testing, and recommissioning. Upon completion of the rewind work, each unit will undergo performance testing to verify compliance with design and contract requirements. The rewind program will be coordinated with the OPP mechanical rehabilitation program to the greatest extent practical. Based on current schedules and anticipated design and procurement lead times, the first unit rewind is expected to occur during the fourth planned mechanical rehabilitation outage. As a result, three units are currently anticipated to receive both mechanical rehabilitation and electrical rewind work during the same outage, while the remaining three units will be rewound during separate planned outages. Coordinating electrical and mechanical rehabilitation activities where feasible will improve project efficiency, reduce operational impacts, minimize the number of extended outages required, and maximize the value of planned capital investments. Completion of this design effort will establish the foundation for a long-term motor-generator rehabilitation program intended to improve unit reliability, reduce the risk of unplanned outages, and extend the service life of the units.

Project Status:

Proposed

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	20.00	-	\$ 2,167.74	\$ -	\$ 2,167.74
144-Director, Engineering	\$ 131.15	20.00	-	\$ 2,623.00	\$ -	\$ 2,623.00
26-Director of Finance	\$ 105.76	4.00	-	\$ 423.04	\$ -	\$ 423.04
124-Accounting Manager	\$ 75.80	16.00	-	\$ 1,212.76	\$ -	\$ 1,212.76
143-Electrical Engineer	\$ 66.58	80.00	-	\$ 5,326.34	\$ -	\$ 5,326.34
106-Contract Specialist	\$ 77.09	40.00	-	\$ 3,083.41	\$ -	\$ 3,083.41
130-Electrical Project Specialist	\$ 84.70	80.00	-	\$ 6,775.75	\$ -	\$ 6,775.75
Total				\$ 21,612.04	\$ -	\$ 21,612.04

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Specifications Design & review	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 1,300,000.00	\$ 1,300,000.00
Program managment & engineering support	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 100,000.00	\$ 100,000.00
Outside legal counsel	5229 - LEGAL	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 5,000.00	\$ 5,000.00
Advertising	5241 - OTHER SERVICES & EXPENSES	60 - ENGINEERING	1	LS	\$ 1,000.00	\$ 1,000.00
Contracts Total:						\$ 1,406,000.00

OPP Main Transformer Replacement Project

Project Number	2026-E-299
Segment Code	25 - R0
Priority	B - 3 - b
Facility	ONP
Project Discipline	E - Electrical
Contingency	0%

Estimated Total Cost
\$2,779,505

Labor	Materials	Contracts	Contingency
\$44,505	\$0	\$2,735,000	\$0

Project Purpose and Background:

The OPP is a critical component of the Central Valley Project and the San Luis Unit, supporting the storage and delivery of both project and non-project water supplies. The existing main power transformers are critical electrical assets that have been in service since original plant construction and are approaching the end of their operational life. While the ongoing transformer rehabilitation program is expected to extend service life in the near term, replacement is proposed to support long-term reliability and continued operation of the facility. The Water Authority successfully secured approximately \$53 million in Infrastructure Investment and Jobs Act (IIJA) Aging Infrastructure Account (AIA) funding toward a total project request of approximately \$58.4 million.

Project Description and Scope:

This project provides for the design, procurement, fabrication, and installation of replacement main power transformers for OPP. Replacement transformers will modernize critical electrical infrastructure, improve system reliability, reduce the risk of unplanned outages associated with aging equipment, and support the continued operation of the pumping plant. The new transformers are expected to provide approximately 50 years of additional service life and represent a long-term investment in the reliability and resiliency of this critical facility.

Project Status:

Proposed

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
143-Electrical Engineer	\$ 66.58	240.00	-	\$ 15,979.01	\$ -	\$ 15,979.01
106-Contract Specialist	\$ 77.09	40.00	-	\$ 3,083.41	\$ -	\$ 3,083.41
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	20.00	-	\$ 2,167.74	\$ -	\$ 2,167.74
26-Director of Finance	\$ 105.76	4.00	-	\$ 423.04	\$ -	\$ 423.04
130-Electrical Project Specialist	\$ 84.70	240.00	-	\$ 20,327.26	\$ -	\$ 20,327.26
144-Director, Engineering	\$ 131.15	10.00	-	\$ 1,311.50	\$ -	\$ 1,311.50
124-Accounting Manager	\$ 75.80	16.00	-	\$ 1,212.76	\$ -	\$ 1,212.76
Total				\$ 44,504.71	\$ -	\$ 44,504.71

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
TSC Design Contract w/ 20% Cont & Esc	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 2,230,000.00	\$ 2,230,000.00
Outside legal support	5229 - LEGAL	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 5,000.00	\$ 5,000.00
PSA Project Management	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 500,000.00	\$ 500,000.00
Contracts Total:						\$ 2,735,000.00

OPP Pump Bowl & Woodward Governor Replacement

Project Number	2026-M-086
Segment Code	25 - J2
Priority	B - 3 - b
Facility	ONP
Project Discipline	M - Mechanical
Contingency	0%

Estimated Total Cost
\$6,710,717

Labor	Materials	Contracts	Contingency
\$162,177	\$0	\$6,548,540	\$0

Project Purpose and Background:

The OPP pump bowls are facility components that have been in service since plant commissioning in 1968. Over the years, modifications have been performed to improve access for inspection and maintenance activities. During a 2019 review of proposed pump bowl modifications, Reclamation identified concerns related to engineering documentation, structural integrity, reliability, and compliance with applicable codes and standards, and recommended that future modifications or replacement efforts be developed in coordination with the original equipment manufacturer (OEM) and properly engineered in accordance with Reclamation requirements. To support the long-term reliability and maintainability of the pumping units, the Water Authority partnered with Reclamation and Fairbanks Morse/Pentair to develop a replacement pump bowl design that incorporates modern engineering standards, improved maintenance access, and enhanced operational supportability. The Water Authority secured approximately \$22.6 million in Infrastructure Investment and Jobs Act (IIJA) Aging Infrastructure Account (AIA) funding toward a total project request of approximately \$85.8 million.

Project Description and Scope:

This project supports fabrication and future installation of six replacement pump bowls and associated governor control system upgrades utilizing Reclamation-approved engineering standards and OEM-supported designs. The replacement pump bowls incorporate improved access provisions for inspection, maintenance, and emergency personnel retrieval while maintaining required hydraulic and structural performance characteristics. The project also includes replacement of the existing electro-mechanical governor control systems with modern PLC-based governor controls. The upgraded governor systems will provide improved unit control, responsiveness, operational flexibility, and long-term maintainability while reducing reliance on aging components that are increasingly difficult to support. Integration of modern digital controls will improve performance during changing operating conditions and provide enhanced monitoring and diagnostic capabilities to support maintenance and troubleshooting activities. Collectively, these improvements represent a long-term investment in the reliability, maintainability, operational efficiency, and resiliency of the pumping units. Funding requested in FY28 reflects anticipated expenditures necessary to continue implementation of this multi-year rehabilitation and modernization program.

Project Status:

Not-Started

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
62-SCADA Technician	\$ 73.46	40.00	-	\$ 2,938.38	\$ -	\$ 2,938.38
144-Director, Engineering	\$ 131.15	20.00	-	\$ 2,623.00	\$ -	\$ 2,623.00
147-OPP Plant Mechanic II	\$ 73.85	140.00	-	\$ 10,339.14	\$ -	\$ 10,339.14
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	200.00	-	\$ 21,677.38	\$ -	\$ 21,677.38
47-Maintenance Worker	\$ 44.52	20.00	-	\$ 890.33	\$ -	\$ 890.33
34-Heavy Equipment Operator	\$ 49.65	20.00	-	\$ 992.92	\$ -	\$ 992.92
145-OPP C&I Technician	\$ 75.80	400.00	-	\$ 30,319.08	\$ -	\$ 30,319.08
140-Maintenance Superintendent, Civil	\$ 84.70	10.00	-	\$ 846.97	\$ -	\$ 846.97
106-Contract Specialist	\$ 77.09	60.00	-	\$ 4,625.11	\$ -	\$ 4,625.11
143-Electrical Engineer	\$ 66.58	220.00	-	\$ 14,647.42	\$ -	\$ 14,647.42
130-Electrical Project Specialist	\$ 84.70	100.00	-	\$ 8,469.69	\$ -	\$ 8,469.69
49-O&M Manager	\$ 105.76	10.00	-	\$ 1,057.60	\$ -	\$ 1,057.60
124-Accounting Manager	\$ 75.80	16.00	-	\$ 1,212.76	\$ -	\$ 1,212.76
61-SCADA Engineer	\$ 78.66	420.00	-	\$ 33,037.66	\$ -	\$ 33,037.66
26-Director of Finance	\$ 105.76	4.00	-	\$ 423.04	\$ -	\$ 423.04
51-O'Neill Plant Foreman	\$ 84.70	190.00	-	\$ 16,092.41	\$ -	\$ 16,092.41
127-Mechanical Engineer	\$ 66.58	180.00	-	\$ 11,984.26	\$ -	\$ 11,984.26
Total				\$ 162,177.17	\$ -	\$ 162,177.17

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Pentair	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 6,438,540.00	\$ 6,438,540.00
Inspection Travel Costs	5261 - TRAVEL	62 - ELECTRICAL/MECHANICAL ENGINEERING	2	EA	\$ 4,000.00	\$ 8,000.00
Program Management & Engr Support PSA (including GFT)	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 50,000.00	\$ 50,000.00
USBR LOA	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	EA	\$ 50,000.00	\$ 50,000.00
Outside legal support	5229 - LEGAL	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 2,000.00	\$ 2,000.00
Contracts Total:						\$ 6,548,540.00

OPP Pump Assembly & Penstock Rehabilitation Program

Project Number	2028-M-395
Segment Code	25 - J3
Priority	B - 3 - b
Facility	ONP
Project Discipline	M - Mechanical
Contingency	0%

Estimated Total Cost
\$5,375,404

Labor	Materials	Contracts	Contingency
\$203,404	\$0	\$5,172,000	\$0

Project Purpose and Background:

The OPP pumping units are critical assets that support water delivery and storage operations within the Central Valley Project and San Luis Unit. As part of the Water Authority's long-term asset renewal strategy, replacement pump bowls are being fabricated to address maintenance, reliability, safety, and operational concerns associated with the original equipment while incorporating modern engineering standards and improved access provisions. The pump bowl replacement project also provides a unique opportunity to perform comprehensive rehabilitation of other critical unit components while the units are removed from service. Coordinating this work during planned extended outages maximizes the value of the rehabilitation effort, improves overall unit condition, and reduces the need for future disassembly and outage impacts.

Project Description and Scope:

This project supports the installation of replacement pump bowls and associated rehabilitation of critical pumping unit components. In conjunction with pump bowl replacement, the Water Authority will inspect, repair, refurbish, or replace wear components including bearings, bearing sleeves, propeller mechanism components, seals, and other consumable parts that are subject to normal operational wear. Replacing these components during unit disassembly will improve reliability, reduce future maintenance requirements, and extend the overall service life of the pumping units. The project will also evaluate long-term improvements to the hydraulic actuator system, including refurbishment or replacement of actuator rods, distributor valves, and servos. Alternatives under consideration include reverse-engineered replacement components utilizing commercially available parts or development of a modernized actuator system that improves maintainability, reduces lifecycle costs, and simplifies future maintenance and repair activities. In addition, the extended outages required for unit rehabilitation provide access to normally inaccessible portions of the facility, including penstocks and discharge tubes. The project includes inspection, surface preparation, coating rehabilitation, and associated repairs within these structures to address deterioration, extend asset life, and improve long-term reliability of the pumping plant. Collectively, these improvements represent a comprehensive unit rehabilitation and modernization effort intended to improve reliability, maintainability, operational resiliency, and lifecycle performance of the OPP pumping units while maximizing the benefit of planned outage durations.

Project Status:

Proposed

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cist Over-Time Hours	Total Labor Cost
147-OPP Plant Mechanic II	\$ 73.85	650.00	-	\$ 48,003.15	\$ -	\$ 48,003.15
106-Contract Specialist	\$ 77.09	40.00	-	\$ 3,083.41	\$ -	\$ 3,083.41
144-Director, Engineering	\$ 131.15	40.00	-	\$ 5,246.00	\$ -	\$ 5,246.00
47-Maintenance Worker	\$ 44.52	180.00	-	\$ 8,012.99	\$ -	\$ 8,012.99
146-OPP Hydroelectric Electrician	\$ 73.85	320.00	-	\$ 23,632.32	\$ -	\$ 23,632.32
142-Hydroelectric Plant Foreman	\$ 84.70	30.00	-	\$ 2,540.91	\$ -	\$ 2,540.91
49-O&M Manager	\$ 105.76	20.00	-	\$ 2,115.21	\$ -	\$ 2,115.21
29-Manager, Engineering - Electrical/Mechanical	\$ 108.39	70.00	-	\$ 7,587.08	\$ -	\$ 7,587.08
26-Director of Finance	\$ 105.76	4.00	-	\$ 423.04	\$ -	\$ 423.04
127-Mechanical Engineer	\$ 66.58	520.00	-	\$ 34,621.18	\$ -	\$ 34,621.18
134-Planner, Hydro-Electric Maintenance	\$ 63.03	10.00	-	\$ 630.26	\$ -	\$ 630.26
141-Maintenance Foreman	\$ 55.09	10.00	-	\$ 550.95	\$ -	\$ 550.95
145-OPP C&I Technician	\$ 75.80	160.00	-	\$ 12,127.63	\$ -	\$ 12,127.63
55-JPP Plant Mechanic II	\$ 73.85	240.00	-	\$ 17,724.24	\$ -	\$ 17,724.24
51-O'Neill Plant Foreman	\$ 84.70	330.00	-	\$ 27,949.98	\$ -	\$ 27,949.98
53-Painter	\$ 49.65	160.00	-	\$ 7,943.36	\$ -	\$ 7,943.36
124-Accounting Manager	\$ 75.80	16.00	-	\$ 1,212.76	\$ -	\$ 1,212.76
Total				\$ 203,404.46	\$ -	\$ 203,404.46

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Mechanical overhaul parts, fabrication contract (2 Units)	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 3,000,000.00	\$ 3,000,000.00
Mechanical rehabilitation contract	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 2,066,000.00	\$ 2,066,000.00
Program management & engineering support PSA	5231 - OTHER PROFESSIONAL SERVICES	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 100,000.00	\$ 100,000.00
Outside legal support	5229 - LEGAL	62 - ELECTRICAL/MECHANICAL ENGINEERING	1	LS	\$ 5,000.00	\$ 5,000.00
Advertising	5241 - OTHER SERVICES & EXPENSES	60 - ENGINEERING	1	LS	\$ 1,000.00	\$ 1,000.00
Contracts Total:						\$ 5,172,000.00

DMC Subsidence Correction Project - Phase I

Project Number	2026-C-087
Segment Code	25 - I3
Priority	B - 3 - c
Facility	DMC
Project Discipline	C - Civil
Contingency	0%

Estimated Total Cost
\$41,926,325

Labor	Materials	Contracts	Contingency
\$267,825	\$0	\$41,658,500	\$0

Project Purpose and Background:

The DMC Subsidence Correction Project (Project) is intended to restore Delta-Mendota Canal conveyance capacity to support Reclamation's contract water delivery obligations. The Water Authority has secured \$280.2M in non-reimbursable funding - \$45.2M from the Department of Water Resources (DWR) through the state budget process, and \$235M in One Big Beautiful Bill Act (OBBBA) funding. In addition, the Water Authority has also been awarded \$391.6M in reimbursable Aging Infrastructure Account (AIA) funding through the IIJA. Given the project's large scale and funding needs, implementation of the Project has been phased. Phase 1 of the Project has been approved and includes the following four tasks: (1) Approximately 2-foot liner raise from the canal headworks of to the Intertie Pumping Plant, (2) Approximately 2-foot liner raise in sag areas in the Upper DMC, (3) Replacement of three critical bridges on the Upper DMC, and (4) Replacement of two critical bridges on the Lower DMC. Non-reimbursable funds from DWR and OBBBA are being utilized to complete Phase 1 of the project. Task 1 is currently underway and will be completed in FY2027.

Project Description and Scope:

The work in fiscal year 2028 will focus on Tasks 2-4. With substantial support of consultants and contractors, the first phase of Task 2 is expected to be in construction. Task 2a consists of liner raises from MP41.93 – MP43.73 and five underwater panel repairs. Concurrently with the construction of Task 2a, the Project team will be working to complete the design of the remainder of Task 2. In addition, design and planning of the bridge replacements in Tasks 3 & 4 will begin in FY28. Water Authority staff anticipates substantial support of consultants to deliver a successful project, including design services, program level management, project management, and construction management.

Project Status:

On-going

PROPOSED FY2028 EO&M/CIP PROJECT DETAILS

Labor Breakdown

Position Title	FY28 Hourly Rate	No. of Hours	Over Time Hours	Total Cost Regular Hours	Total Cost Over-Time Hours	Total Labor Cost
111-Senior Engineering Technician	\$ 63.03	427.00	-	\$ 26,911.97	\$ -	\$ 26,911.97
34-Heavy Equipment Operator	\$ 49.65	160.00	-	\$ 7,943.36	\$ -	\$ 7,943.36
139-Manager, Engineering - Civil	\$ 105.76	1,140.00	-	\$ 120,566.86	\$ -	\$ 120,566.86
141-Maintenance Foreman	\$ 55.09	18.00	-	\$ 991.70	\$ -	\$ 991.70
124-Accounting Manager	\$ 75.80	30.00	-	\$ 2,273.93	\$ -	\$ 2,273.93
123-Civil Engineer	\$ 66.58	380.00	-	\$ 25,300.10	\$ -	\$ 25,300.10
144-Director, Engineering	\$ 131.15	527.00	-	\$ 69,116.00	\$ -	\$ 69,116.00
26-Director of Finance	\$ 105.76	8.00	-	\$ 846.08	\$ -	\$ 846.08
106-Contract Specialist	\$ 77.09	180.00	-	\$ 13,875.34	\$ -	\$ 13,875.34
Total				\$ 267,825.34	\$ -	\$ 267,825.34

Contracts Breakdown

Description	Expense Code	Department	Qty	Unit	Unit Cost	Total Cost
Construction management PSA	5231 - OTHER PROFESSIONAL SERVICES	61 - CIVIL ENGINEERING	1	EA	\$ 3,265,000.00	\$ 3,265,000.00
Program management PSA	5231 - OTHER PROFESSIONAL SERVICES	61 - CIVIL ENGINEERING	1	EA	\$ 1,959,000.00	\$ 1,959,000.00
Environmental and permitting support PSA	5231 - OTHER PROFESSIONAL SERVICES	61 - CIVIL ENGINEERING	1	EA	\$ 979,500.00	\$ 979,500.00
Design	5231 - OTHER PROFESSIONAL SERVICES	61 - CIVIL ENGINEERING	1	EA	\$ 2,600,000.00	\$ 2,600,000.00
Construction contract - 2a	5311 - OUTSIDE SERV-BLDG/GRDS/MACH/EQ	61 - CIVIL ENGINEERING	1		\$32,650,000.00	\$32,650,000.00
Advertising	5241 - OTHER SERVICES & EXPENSES	61 - CIVIL ENGINEERING	1	EA	\$ 5,000.00	\$ 5,000.00
Outside legal support	5229 - LEGAL	61 - CIVIL ENGINEERING	1	EA	\$ 200,000.00	\$ 200,000.00
Contracts Total:						\$41,658,500.00