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4/1/2026
F26-JPP-014

JPP Station Battery Replacement 
Nor-Cal Battery Co.  $           10,951.01  $             198,880.26 6%

4/7/2026

F26-JPP-015

JPP Pump Casing and Bifurcation Pipe 

Recoating

Hartman-Walsh 

Painting Company
 $           72,000.00  $          1,037,350.00 7%

4/14/2026
F26-DMC-012

DMC Subsidence Correction Project  Phase 1 

Kiewit 

Infrastructure 

West Co.

 $                         -    $             200,000.00 0%

4/22/2026
F26-JPP-016

JPP Unit 5 Impeller Balancing

Unico Mechanical 

Corp. 
 $           28,073.00  $             149,500.00 19%

San Luis & Delta-Mendota Water Authority

Contract/Procurement Activity Report

From April 1, 2026 to April 30, 2026

This Procurement Activity Report is intended to satisfy the requirements in the San Luis & Delta-Mendota Water Authority's Consolidated Procurement Policy that the Board be notified of all contracts awarded under 

informal and formal bidding procedures and single-source procedures, as well as certain change orders, promptly following award.

CONTRACT CHANGE ORDER NOTIFICATIONS:

Justification

Change from a 2-tier battery rack to a single tier rack to improve access to 

terminals for maintenance, authorized under the delegated change order 

authority of 10%.

Contractor will implement double shifts during the blasting phase to meet 

critical deadlines and ensure timely water deliveries, authorized under the 

delegated change order authority of 10%

Contractor will perform exploratory non-destructive testing on the impeller. 

Remediate minor damage discovered through NDT with weld repairs. Perform 

secondary NDT to ensure weld repair was successful. Change order will also 

cover additional shop time required to perform work, authorized under 

delegation of authority. 

No cost change order that transfers existing funds for preconstruction services 

from Task 2 to Task 1.

No contracts were issued during this reporting period. 


