

**San Luis & Delta-Mendota Water Authority  
Contract/Procurement Activity Report  
From May 1, 2026 to May 31, 2026**

Date Executed	Contract Title	Vendor or Service Provider	Contract Amount	Contract Solicitation Type	Contract Type	Funding Source	Notes
5/14/2026	F27-JPP-005 Jones Pumping Plant (JPP) 80/20 Ton Crane VFD Replacement	CraneTech USA, Inc.	\$ 68,913.51	Informal Bidding	Construction	EO&M 26 M5	Contract executed 5/14/26 via informal bidding procedures
5/14/2026	F27-TFO-003 Tracy Field Office (TFO) Fuel Delivery Services	Efuel LLC. dba Ramos Oil Co.	\$ 150,000.00	Formal Invitation for Bid (IFB)	MSE	O&M 02 46	Contract awarded at the May 14, 2026 board meeting for a total Not-To-Exceed amount of \$150,000 per fiscal year through February 28, 2029 with possible two one-year extensions
5/26/2026	F27-LBFO-004 Los Banos Field Office (LBFO) Fuel Delivery Services	Toro Petroleum Corp.	\$ 150,000.00	Formal Invitation for Bid (IFB)	MSE	O&M 02 46	Contract awarded at the May 14, 2026 board meeting for a total Not-To-Exceed amount of \$150,000 per fiscal year through February 28, 2029 with possible two one-year extensions

**CONTRACT CHANGE ORDER NOTIFICATIONS:**

Date Executed	Contract Title	Vendor or Service Provider	Change Order Amount	Original Contract Amount	% Change	Justification
5/6/2026	F26-JPP-015 JPP Pump Casing and Bifurcation Pipe Recoating	Hartman-Walsh Painting Company	\$ 141,840.00	\$ 1,109,350.00	13%	Change Order 2 executed 5/6/2026 via emergency justification. Change Order 2 was ratified at the May 14, 2026 Board meeting.
5/1/2026	F26-JPP-016 JPP Unit 5 Impeller Balancing	Unico Mechanical Corp.	\$ 123,058.00	\$ 177,573.00	69%	Change Order 2 executed 5/1/2026 via emergency justification. Change Order 2 was ratified at the May 14, 2026 Board meeting.

This Procurement Activity Report is intended to satisfy the requirements in the San Luis & Delta-Mendota Water Authority's Consolidated Procurement Policy that the Board be notified of all contracts awarded under informal and formal bidding procedures and single-source procedures, as well as certain change orders, promptly following award.