

**San Luis & Delta-Mendota Water Authority**  
**Contract/Procurement Activity Report**  
**From June 1, 2026 to June 30, 2026**

<b>Date Executed</b>	<b>Contract Title</b>	<b>Vendor or Service Provider</b>	<b>Contract Amount</b>	<b>Contract Solicitation Type</b>	<b>Contract Type</b>	<b>Funding Source</b>	<b>Notes</b>
6/5/2026	F26-DMC-012 DMC Subsidence Correction Project - Phase 1 Task 1 Construction - GMP Amendment 1	Kiewit Infrastructure West, Co.	\$ 37,500,000.00	CM/GC GMP Amendment	Construction	CIP I3 60	GMP Amendment approved at June 4th Board meeting for \$37,500,000, NTP submitted 6/18.
6/10/2026	F27-DMC-007A DMC Subsidence Mitigation Upland Credits	Natural Resources, Group	\$ 438,000.00	Sole Source	MSE	CIP I3 60	Upland mitigation credits agreement approved at June 4th Board Meeting for \$438,000.

**CONTRACT CHANGE ORDER NOTIFICATIONS:**

<b>Date Executed</b>	<b>Contract Title</b>	<b>Vendor or Service Provider</b>	<b>Change Order Amount</b>	<b>Original Contract Amount</b>	<b>% Change</b>	<b>Justification</b>
----------------------	-----------------------	-----------------------------------	----------------------------	---------------------------------	-----------------	----------------------

No change orders were issued during this reporting period.

--	--	--	--	--	--	--

This Procurement Activity Report is intended to satisfy the requirements in the San Luis & Delta-Mendota Water Authority's Consolidated Procurement Policy that the Board be notified of all contracts awarded under informal and formal bidding procedures and single-source procedures, as well as certain change orders, promptly following award.